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The Finnish aggregate stone industry is shifting towards resource-efficient use of stone 
aggregates. The process of aggregate stone use, however, has not been studied or modelled 
before. This thesis studies an urban area development project and its use of aggregate stone, 
and applies lean thinking to the development of resource-efficient aggregate stone use. 
 
A literature review of lean thinking is first conducted which results in a theoretical synthesis 
of lean implementation to intra- and inter-organizational contexts. The literature review reveals 
that in inter-organizational contexts, a collaborative atmosphere and contextual understanding 
are prerequisites of lean implementation. Application of lean and continuous improvement in 
such settings occur through waste elimination, partnering, and structuring the context. 
 
In the empirical study, a combined process model of the urban area development project and 
its use of aggregate stone is created based on the analysis of one case project. The findings 
reveal the challenges of the current aggregate stone use process, and important development 
ideas for improving the process. Applying the theoretical synthesis of lean to interpret the 
empirical findings, the key characteristics of a generic resource-efficient aggregate stone use 
process are derived. 
 
The empirical case study shows that the urban area development project features an 
uncoordinated and invisible process of aggregate stone use. Aggregate stone issues are only 
occasionally discussed and other aspects of urban area development are prioritized. This results 
in increased costs for the municipal organization and higher taxes for the residents. A new 
process for aggregate stone use should be developed that coordinates the aggregate stone 
masses in and across municipal construction projects, streamlines the collaboration of 
administrative officials, and keeps all relevant stakeholders informed and involved. 
 
The core activity in a resource-efficient aggregate stone use process is the coordination of the 
aggregate stone masses produced and used in different municipal projects. Value creation is 
optimized by planning and scheduling projects in a way that allows resource-efficient use of 
stone aggregates. Wastes are reduced by avoiding unnecessary transportations and temporary 
storing of stone aggregates. Partnering with nearby municipalities is required to achieve an 
optimal situation of resource-efficient aggregate stone use across municipal borders. 
Collaboration between administrative officials, elected officials, and local area users and 
residents is required to streamline the urban planning and permit processes, and to reduce the 
amount of appeals. The process of resource-efficient aggregate stone use should also be 
continuously improved. 
Keywords: resource-efficiency, aggregate stone use, lean thinking, urban area development, 
process development, process modelling 
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Suomen kiviainesteollisuudessa tavoitellaan entistä tehokkaampaa kiviainesten käyttöä. 
Kiviaineshuollon prosessia ei kuitenkaan ole tutkittu tai mallinnettu aikaisemmin. Tässä 
diplomityössä tutkitaan aluekehitysprojektia ja sen kiviaineksen käyttöä sekä sovelletaan lean-
ajattelua resurssitehokkaan kiviaineshuollon prosessin kehittämiseen. Työn kirjallisuusosa käy 
läpi lean-ajattelun teorioita ja luo synteesiä yritysten sisäisiä ja yritystenvälisiä prosesseja 
koskevasta lean-johtamisen tutkimuksesta. Kirjallisuuden mukaan yritystenvälisissä 
prosesseissa keskeisiä leanin edellytyksiä ovat hyvä yhteistyöilmapiiri ja yhteistyön kontekstin 
ymmärtäminen. Yritystenvälisissä yhteistyöprosesseissa leanin soveltaminen ja prosessien 
jatkuva kehittäminen tapahtuu poistamalla prosessista erilaiset hukat, luomalla sopimus- ja 
yhteistyömalleja, ja jäsentämällä yhteistoiminnan kontekstia. 
 
Tutkimuksen empiirisessä osassa luodaan tapaustutkimuksen avulla yhden 
aluekehitysprojektin prosessimalli, joka yhdistää aluekehitysprojektin ja sen kiviaineksen 
käytön. Empiiriset löydökset kuvaavat kiviaineksen käytön haasteita, ja esittävät runsaasti 
prosessinkehitysideoita. Tutkitun aluekehitysprojektin kiviainesprosessi oli koordinoimaton ja 
näkymätön. Muut aluekehityksen osa-alueet ohittivat kiviainesasiat, joista kunnan eri 
yksiköiden virkamiehet keskustelivat keskenään vain satunnaisesti. Tämä lisää 
kuntaorganisaation kustannuksia, mikä voi johtaa veronkorotuksiin. Kiviaineshuollon 
prosessia voidaan kehittää koordinoimalla kunnan rakennusprojektien massojen tuotantoa ja 
käyttöä, sujuvoittamalla yhteistyötä lupaviranomaisten kanssa, lisäämällä viestintää 
sidosryhmille ja osallistamalla olennaiset sidosryhmät prosessiin. Koordinaation tulisi toimia 
myös läheisten kuntien rakennusprojektien välillä. Empiiriset kehitysideat tulkitaan työn 
lopussa lean-johtamisen teorian avulla. Tuloksena saadaan resurssitehokkaan kiviaineshuollon 
geneerisen prosessin tärkeimmät ominaisuudet.  
 
Rakennusprojekteissa tuotettujen ja tarvittavien massojen koordinointi on resurssitehokkaan 
kiviaineshuollon prosessin ydintoiminto. Sen arvonluontia voidaan optimoida projektien 
ennakoivalla suunnittelulla ja aikatauluttamisella. Turhien kuljetusmatkojen ja 
välivarastointien välttämisellä vähennetään hukkia. Yhteistyö lähialueen muiden kuntien 
kanssa parantaa resurssitehokkuutta edelleen. Kiviaineshuollon prosessilla on oleellisia 
liityntöjä aluekehitysprojektin lupa- ja kaavaprosesseihin. Prosessien sujuvoittaminen 
vähentämällä kiviainesten käsittelyyn liittyvien valitusten määrää edellyttää kunnan 
virkamiesten, lupaviranomaisten, luottamushenkilöiden sekä alueen käyttäjien ja asukkaiden 
yhteistyötä. Resurssitehokkaan kiviaineshuollon prosessia tulisi kehittää jatkuvasti. 
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I  INTRODUCTION 
1. INTRODUCTION 
This master’s thesis studies the development of resource-efficient aggregate stone use. 
The empirical part of this thesis examines a case study of an urban area development 
project and its potential to use local aggregate stone. From the empirical data, a 
combined process model of the urban area development project and its aggregate stone 
use process. The current aggregate stone use process and its challenges, as well as 
development ideas for improving the process are examined in the empirical study. 
These development ideas are then further refined with the theoretical lenses formed as 
a synthesis from a literature review of lean thinking. Thus, new understanding about 
the key characteristics of a generic resource-efficient aggregate stone use process is 
created. 
This first chapter sheds light on the background and topic of the thesis. Chapter 1.1 
introduces the Finnish aggregate stone industry, and the Finnish planning process is 
described in chapter 1.2. The shift towards resource-efficiency in the Finnish 
aggregate stone industry is discussed in chapter 1.3, and chapter 1.4 introduces the 
REKI-project and the motivation for the thesis. The research process and thesis 
objectives are presented in chapter 1.5, the research problem and questions are formed 
in chapter 1.6 and finally, the research approach and method are described in chapter 
1.7. 
1.1. THE FINNISH AGGREGATE STONE INDUSTRY 
Finland has a cold and therefore challenging climate, which needs to be considered in 
construction. The foundations of buildings and infrastructure need to be constructed 
under the ground frost level. They also need to be built thicker than in other European 
countries because of the ground frost. The vast Finnish road network requires a tough 
foundation and thus a lot of stone aggregates, as well as frequent maintenance, due to 
the ground frost and the use of skidded tires during winter time. These factors 
combined increase the use of stone aggregate and thus, the use of stone aggregates per 
capita in Finland is one of highest in European countries. (Lonka & Loukola-
Ruskeeniemi 2015, p. 11-12) 
In Finland, the yearly usage of stone aggregates for the construction of new structures 
and for the maintenance of existing structures is approximately 100 million tons. Most 
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of the stone aggregates are used for the construction of roads, streets and railroads. 
The Finnish aggregate stone industry employs 3000 people and has an annual turnover 
of 550 million euros. The annual turnover includes the transports of the aggregates, 
which make up for approximately half of the price of the aggregates. (Lonka & 
Loukola-Ruskeeniemi 2015, p. 11-14) The public sector, consisting of the 
municipalities and the state, is a major buyer of stone aggregates used for 
infrastructure building. Together, the municipalities (34%) and the state (22%) 
account for 56% of stone aggregates bought for infrastructure building. (Lonka & 
Loukola-Ruskeeniemi 2015, p. 67) 
1.2. THE FINNISH PLANNING PROCESS 
The Land Use and Building Act (Available at: 
http://www.finlex.fi/fi/laki/kaannokset/1999/en19990132.pdf, Accessed 18 May 
2017) defines the Finnish planning process, which is described in this chapter. A lot 
of responsibility is given to the municipalities, who produce and approve the plans 
used to guide local land use. The planning process on all its levels has a significant 
impact on the use of stone aggregates and is an important part of the context of this 
thesis. 
The Finnish Land Use Planning System 
The Finnish land use planning system is a hierarchical system with four stages, in 
which the higher level plans guide the lower level plans. The Finnish government 
issues national land use guidelines, which must be taken into account in regional 
planning, municipal land use planning and the activities of the state authorities. 
Regional land use plans, which are done by regional councils, take the national land 
use guidelines into account and provide a general framework for the local master 
plans, joint master plans or partial master plans. The local master plans, which give 
general land use directions, are drafted by municipalities and they are approved by 
city councils or municipal councils. If the plan is formed by groups of municipalities, 
it is called a joint master plan. If the plan only covers a part of the municipality, then 
it is called a partial master plan. The local master plans coordinate and direct the local 
detailed plans, which are also drafted by municipalities and approved by city councils 
or municipal councils. The local detailed plans have the highest impact on the design 
and construction of local neighborhoods, as they include regulations on the use of 
areas and on the types of allowed construction. They also include the volumes and 
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locations of buildings and specify the street and park areas. (www.ymparisto.fi/en-US, 
8.9.2016) 
Urban Planning as a Networked, Municipal Process 
The preparation of local master plans and local detailed plans are done by the 
municipalities and are a part of urban planning processes. Väyrynen (2010) defined 
urban planning as follows: 
Urban planning is a political, social, professional and architectural practice with 
related processes, aimed at influencing the future of the municipality and the living 
environment of its member citizens. 
Therefore, it is a complex process which involves lots of different stakeholders with 
differentiating values, motives and possibly contradictory goals. Pursuing resource-
efficiency, which is defined later, in the aggregate stone industry can be considered as 
one of them. 
Impact Assessments, Participation and Appeals 
Impact assessments are a core part of the planning process. The impact assessments, 
which must be backed up by sufficient studies and reports, are case-specific and based 
on the Land Use and Building Act. The reports and studies need to provide adequate 
information for the assessment of immediate and derived impacts on 
1. the living conditions and living environment of people 
2. ground and rock, water, air and climate, 
3. animal and plant species, natural diversity and resources, 
4. regional and community structure, community and energy economy and 
traffic, 
5. urban setting, landscape, cultural heritage and built environment. 
(www.ymparisto.fi/en-US, 8.9.2016) 
The processes of the Finnish land use planning system are participatory in their 
nature. Finland’s Land Use and Building Act preserves the citizen’s right to take part 
in the land use planning processes, which are specially designed to facilitate 
participation. The participation is open to both: 
 landowners, local residents and people whose livelihoods or other interests 
are significantly affected by plans and 
 private firms, public authorities and organizations, whose activities may be 
affected by plans. 
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As a part of the process, residents, organizations, and authorities have the right to make 
objections to the plans. The right of appeals applies to all concerned parties, whose 
livelihoods or interests are considerably affected by the plans. Appeals against 
regional land use plans and joint local master plans are handled by the Ministry of 
Environment, whereas the appeals against local master plans or detailed plans are 
handled by administrative courts. All further appeals are submitted to the Supreme 
Administrative Court. (www.ymparisto.fi/en-US,  8.9.2016) 
1.3. SHIFTING TOWARDS RESOURCE-EFFICIENCY 
Finland has good natural stone resources as well as a solid bedrock foundation, from 
which crushed aggregate stone can be excavated. These resources have served the 
needs of the scattered Finnish population in its large area for a long time. However, 
there is societal pressure to change towards using the stone resources more efficiently. 
In the past, the natural stone resources, such as gravel, were used a lot in construction 
because they require no crushing or further processing. Natural gravel occurrences, 
because of this, have diminished.  This causes environmental damage since the natural 
gravel occurrences are very important for the protection of groundwater sources. There 
are nowadays stricter requirements for getting a permit for natural gravel excavation. 
Instead of gravel, crushed aggregate stone from the solid bedrock foundation can be 
used in construction. In the last few decades, there has been a shift towards using more 
and more crushed aggregate stone instead of gravel, and the shift is expected to 
continue in the future. Also, mining and crushing technologies have developed, which 
has contributed to the shift alongside the desire to preserve the groundwater sources. 
This shift is more evident in the bigger cities of Finland, where there are not so many 
available natural gravel occurrences nearby to fulfill the needs of all construction 
projects. Using crushed bedrock aggregate instead of natural gravel is more 
demanding because it involves the extraction of the bedrock aggregate and in most 
cases the processing or crushing of the bedrock aggregate to the desired form.  
Resource-efficiency, in the context of this thesis, refers to using crushed bedrock 
aggregates instead of natural gravel in construction and maintenance of existing 
structures. Resource-efficiency also entails using aggregates in an optimal and 
environmentally friendly way. This means minimizing the transportation distances 
and temporary storing. Minimizing the transportation distances lowers the harmful 
emissions from trucks, reduces the wear of road networks, as well as the costs for 
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transportation. Avoiding temporary storing as much as possible is important since 
optimal locations for it are hard to find and the heavy, temporarily stored aggregates 
harm the ground beneath it. 
1.4. THE REKI-PROJECT AND MOTIVATION FOR THE 
THESIS 
This thesis is one outcome of the REKI-project, which is a joint project of the regional 
councils of Häme, Päijät-Häme, and Uusimaa. The full name of the project is 
‘Resurssitehokas Kiviaineshuolto’ and REKI is the abbreviation for it. In English, 
REKI stands for resource-efficient aggregate supply. One of the main motives behind 
the project was the desire to define the process of a resource-efficient aggregate 
supply, as the regional councils want to preserve their natural gravel occurrences and 
groundwater sources. Three objectives were set for the REKI-project: 
 To define the process of resource-efficient aggregate supply and the 
magnitude of its economic and social effects 
 To identify necessary actions to improve the industry and its innovative 
policies 
 To come up with a financially eligible consortium project for 2016-2020, 
that creates a new set of industrial services based on sustainable use of 
natural resources. 
Alongside the three regional councils, the steering group of the REKI-project featured 
representatives of the Ministry of Economic Affairs and Employment, the Ministry of 
Environment, TEKES, Aalto University, the Finnish Environment Institute, the 
Geological Survey of Finland, ELY Centers, Vahanen Oy, Outotec Oy, Morenia Oy 
and Infra ry. The REKI-project began in early 2015 and lasted until the end of 
February 2016. Four workshops and a seminar were organized during the project to 
gather and create knowledge about resource-efficiency in the Finnish aggregate and 
natural stone industries. 
This thesis does not directly aim to pursue the objectives of the REKI-project. The 
objectives, though, had a clear impact on the motivation for this thesis. Also, my study 
background, especially in the SimLab’s study track of knowledge and business 
networks in Aalto University, greatly affected the motivation behind this thesis. The 
focus of my studies has been in managing collaboration and innovation in networked 
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contexts and developing organizational processes in knowledge-intensive business 
networks. 
During my studies, I have seen the potential of process understanding and modelling. 
Modelling processes and making them visible to the people that manage them and are 
affected by them, is something that can be highly valuable to people. By making the 
process visible to the people participating in it, they better understand the role of their 
work in the process and how it affects others. Thus, also the development of the 
process becomes more meaningful and effective. If people do not see the benefits of 
taking action to develop processes, they are hesitant to change their ways of working 
and implementing the change can be difficult. 
I found it intriguing, that the process of resource-efficient aggregate stone use has not 
been defined or made visible before. In fact, no process of aggregate stone use has 
been researched before. This fact alongside my study background motivated me to 
focus my research on understanding this process better.  
Another motivating factor for this thesis stems from the pursuit of resource-efficiency 
in the REKI-project. I wanted to add a theoretical point of view to this pursuit. Lean 
thinking was a theoretical concept that I had a basic understanding of: it is about 
removing all unnecessary activities from your organization’s processes and optimizing 
the core, value-adding activities. It also has been applied to many different kinds of 
contexts, e.g. construction projects and software development, which demonstrates 
that there is potential in applying it to new contexts. It is also used nowadays by many 
companies as a process development approach or methodology. Therefore, I wanted 
to explore lean thinking more thoroughly in the theoretical part of this thesis. 
Thereafter, I wanted to apply lean thinking to find ways to increase the resource-
efficiency in the aggregate stone use process and by testing the applicability of lean 
thinking in this context. 
1.5. RESEARCH PROCESS AND THESIS OBJECTIVES 
The research process of this thesis started in the Autumn of 2015, when the REKI-
project was introduced to me. I was intrigued by the Finnish aggregate stone industry 
and its future development towards resource-efficiency, which seemed like an 
interesting topic to research in my master’s thesis. However, I was not familiar with 
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the industry and I needed to first get a better understanding of the research context so 
that I could focus my research properly.  
To do so, I interviewed six different people, whose work was related to the Finnish 
aggregate industry. Four of the six interviewees were involved in the REKI-project 
through the steering group and the two others were involved in projects that faced 
issues regarding crushed bedrock aggregates. Different themes related to aggregate 
and natural stone industries of Finland and the use of aggregates were discussed in the 
interviews. The thematic structure of the interviews and the fact that all the 
interviewees represented different organizations allowed me to gain a broad 
perspective of the research context. 
This initial, knowledge gathering phase of the research process led me to develop two 
objectives of this thesis: 
 To understand the process of resource-efficient aggregate stone use in a case 
study 
 To develop a generic model of a resource-efficient aggregate stone use 
process by applying lean thinking 
Based on the aforementioned interviews, a case study was chosen as a research 
method. Two projects that were facing issues regarding crushed bedrock aggregates 
were related to each other, as both projects were managed by the same municipal 
organization and concerned the same urban area. In the first project, there was a need 
to find use destinations for a huge amount of excavated crushed bedrock aggregate, 
since a large underground tunnel for a new metro line was under construction. The 
related second project was the Finnoo urban area development project, that provided 
an opportunity to use the crushed bedrock aggregate from the first project in a 
resource-efficient way. However, there were many challenges related to this 
opportunity. Therefore, the two related projects provided a prime opportunity to 
examine the process of aggregate stone use using a case study of the Finnoo urban 
area development project, that included opportunities and issues related to the use of 
stone aggregates. 
1.6. RESEARCH PROBLEM AND QUESTIONS 
To meet the objectives set for this master’s thesis, a research problem and supporting 
research questions needed to be formed. I have defined the research problem of this 
master’s thesis as such: 
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What is a resource-efficient aggregate stone use process like, in the Finnoo case 
study, and how can it be developed with lean thinking? 
The first part of the research problem, referring to the process of resource-efficient 
aggregate stone use in the case study, is solved in the empirical part of this thesis. A 
process model of the Finnoo urban area development project with its potential to use 
stone aggregates resource-efficiently is made. From the empirical findings, the current 
combined process of the Finnoo project and its aggregate stone use is modelled. The 
empirical data is also used to analyze the challenges and find development ideas for 
the current combined process towards resource-efficiency. 
Thus, based on the empirical part, an understanding about the resource-efficient 
aggregate use process and the challenges related to it is achieved. The theoretical part 
of the thesis, which is a literature review of lean thinking, is then used to analyze the 
empirical findings. The key characteristics of a generic process for resource-efficient 
aggregate stone use are then derived based on the application of lean thinking to the 
development ideas. All in all, four research questions were formed to address the 
research problem of this thesis: 
RQ1: What is the current combined process of an urban area development 
project and its aggregate stone use? 
 RQ1.1: What are the challenges of the current combined process? 
 RQ1.2: What are the development ideas for the current combined 
process? 
RQ2: What are the key characteristics of a generic resource-efficient aggregate 
stone use process? 
The first research question (RQ1) and its sub-questions (RQ1.1 & RQ1.2) are 
addressed in the empirical study of this thesis. The second research question (RQ2) is 
answered by interpreting empirical findings with the theoretical synthesis of lean 
thinking. 
This thesis provides both practical and theoretical contributions. The practical 
contributions stem from the empirical findings, as they are valuable for practitioners 
and experts working in the aggregate stone industry. The findings provide helpful 
insights for them to adjust their ways of working towards a more resource-efficient 
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way. In addition, this thesis analyzes the existing lean literature from a new point of 
view. Lean theories have been applied to many contexts, but there is no research 
focusing on the application of lean theories to a complex, project-based, municipal 
context. This thesis combines the relevant existing lean literature to create a synthesis, 
which helps to answer the fourth research question. The generated synthesis is tested, 
through interpreting the case study findings by applying the theoretical lenses. This 
thesis contributes to the identified research gap by creating a framework for 
implementing lean to a new, complex context and then evaluating it with a case study. 
1.7. RESEARCH APPROACH AND METHOD 
The research method used in this thesis is a single qualitative case study. According 
to Yin (2009), a case study is an empirical inquiry, which “investigates a contemporary 
phenomenon in depth and within its real-life context, especially when the boundaries 
between phenomenon and context are not clearly evident”.  
Moreover, Yin (2009) describes, that the case study inquiry 
 copes with the technically distinctive situation in which there are many 
variables of interest, 
 relies on multiple sources of evidence, 
 benefits from the prior development of theoretical propositions to guide data 
collection and analysis. (Yin 2009, p. 18) 
In this empirical study, the contemporary phenomenon is the development of the 
Finnish aggregate stone industry. The real-life context, which features possibilities 
and challenges related to the phenomenon in question, is the context of the empirical 
case study, the complex urban area development project that includes aggregate stone 
use. 
As suggested by Yin (2009), this empirical study relies on multiple sources of 
evidence. The sources of evidence include interviews of 16 key people, whose work 
is related to the case study and the use of stone aggregates, an audio and video recorded 
workshop with 34 stakeholders, and feedback questionnaires from the workshop. 
According to Hyde (2002), deductive and inductive reasoning are the two general 
approaches, which may result in the acquisition of new knowledge. Deductive 
reasoning refers to a process of theory testing that starts with an established theory or 
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a generalization. Then, the applicability of the chosen theory determined in a specific 
context. Inductive reasoning, on the other hand, refers to a theory building process that 
starts from observations made in a specific context. Then, the studied phenomenon is 
explained with generalizations made based on the observations. Balancing induction 
and deduction is of high importance in all research. Focusing too much on induction 
can lead to the lack of useful theoretical perspectives and concepts which could assist 
in analyzing the studied phenomenon. On the other hand, focusing too much on 
deduction can prevent the researcher from developing new theoretical insights. (Hyde 
2002, p. 83 & 88) 
In this thesis, inductive reasoning was first used when the development ideas for the 
current combined process of Finnoo urban area development project and its aggregate 
stone use were derived from the empirical findings. Then, deductive reasoning was 
applied when the theoretical framework of lean thinking was tested in the case study 
by interpreting the empirical findings with it. This resulted in the key characteristics 
of a generic process for resource-efficient aggregate stone use being created. Thus, 
both forms of theoretical reasoning were used in balance to avoid favoring one over 
the other, which could have led to the problems identified by Hyde (2002). 
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II THEORETICAL BACKGROUND 
The second part of this thesis, the theoretical background, consists of a literature 
review of lean thinking. First, in chapter 2, the literature review focusses on the origins 
of lean thinking in the manufacturing context. Thus, the original context of lean 
thinking is explored and a definition of lean thinking is made. Then, the literature 
review moves to other contexts where lean has been successfully applied. In chapter 
3, lean industrialized housing production, lean supply networks, and lean construction 
are examined. These applications of lean were included in this literature review 
because they resemble the context of the empirical study of this thesis better than the 
original manufacturing context of lean thinking. Then, in chapter 4, the 
implementation of lean thinking is discussed. Finally, chapter 5 provides a theoretical 
synthesis of the literature review. The theoretical synthesis summarizes the lean 
thinking principles and important factors for implementing lean thinking to a new 
context. 
2. WHAT IS LEAN? 
In this chapter, lean thinking and its emergence in the car manufacturing industry are 
explored. This is done by first examining the origins of lean in chapter 2.1. Then, the 
core principles of lean thinking are introduced in chapter 2.2 and finally, after 
analyzing the evolution of lean in chapter 2.3, the concept of lean is defined. 
2.1. THE ORIGINS OF LEAN IN CAR PRODUCTION 
Lean principles originate from the Japanese automotive industry. In their book “The 
Machine That Changed the World” Womack et al. (1990) introduce Toyota’s 
production system (TPS) and its lean ways of working. TPS is indeed the machine that 
changed the world and it allowed Toyota to produce a variety of different car models 
and at the same time maintain good production quality. ’Lean’ was chosen as a term 
by John Krafick, a researcher from MIT, because “the Japanese used less of everything 
– time, resources and money” (Ballard and Tommelein 2012, p. 85; Krafcik 1988; 
Womack et al. 1990). Krafcik (1988) described lean operations as high-risk, high-
reward way of manufacturing and introduced these characteristics of lean operations 
in the car production context: 
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 Low inventory levels for cost saving and quick detection of quality problems 
 Continuous-flow production with bufferless assembly lines 
 Tiny repair areas, because quality lies within the process 
This production management policy of lean presented high risks, as any disturbance 
will stop production completely, but they could be addressed by an experienced, well-
trained workforce, responsive suppliers, and good product designs. Producers with 
such resources will find lean-system implementation comparatively painless. (Krafcik 
1988) 
Krafcik (1988) argues though that it was not only in Japan where lean production 
methods were used. There were lean production plants also among the automotive 
industry in North America and Europe, but the lean production methods were best 
exemplified by Toyota (Krafcik 1988, p. 45). The starting point for the development 
of Toyota’s lean production goes all the way back to the year 1950. After the World 
War II, the American automotive industry was miles ahead of its Japanese counterpart 
in terms of efficiency and mass-production techniques. Toyota’s President, Eiji 
Toyoda, traveled to the USA to visit a Ford production plant and to learn from their 
production methods. He spent three months at the plant and was amazed by its total 
output, but at the same time thought that it was wasteful in terms of effort, materials 
and time. Toyoda used his learning experience at the Ford production plant to start 
developing the production methods used back home in Japan. Through continuous 
improvement, Toyota’s development efforts resulted in the lean production system, 
which used less of everything (e.g. labour, floorspace, investment in tools and 
engineering hours) compared with American mass-production. (Gann 1996) 
Lean ways of working were, therefore, already used before the terminology was 
created around the 1990’s. The original context of lean was the manufacturing context 
in the automotive industry, but the underlying principles of lean were quite universal 
and could be applied in other contexts as well. Green and May (2005), for example, 
argue that leaner ways of working were already used in the 1970’s in the UK 
construction industry. Even though it was not labeled as anything lean-related at the 
time, it shows that there was a lack of research in the area and it took many years to 
finally come up with the terminology around lean and bring it to the attention of the 
scientific community. 
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Toyota’s lean organizational culture 
To understand the original context of lean production methods, it is beneficial to look 
at the organizational culture of Toyota. Liker (2004) presented Toyota’s management 
philosophy and their 14 principles. These philosophical principles guided the actions 
of the whole Toyota organization including the top-level managers and the assembly 
line workers. Liker (2004) listed the principles as such: 
1. Base your management decisions on a long-term philosophy, even at the 
expense of short-term financial goals. 
2. Create a continuous process flow to bring problems to the surface. 
3. Use “pull” systems to avoid overproduction. 
4. Level out the workload (work like the tortoise, not the hare). 
5. Build a culture of stopping to fix problems, to get quality right the first 
time. 
6. Standardized tasks and processes are the foundation for continuous 
improvement and employee empowerment. 
7. Use visual control so no problems are hidden. 
8. Use only reliable, thoroughly tested technology that serves your people and 
process. 
9. Grow leaders who thoroughly understand the work, live the philosophy, 
and teach it to others. 
10. Develop exceptional people and teams who follow your company’s 
philosophy. 
11. Respect your extended network of partners and suppliers by challenging 
them and helping them improve. 
12. Go and see for yourself to thoroughly understand the situation. 
13. Make decisions slowly by consensus, thoroughly considering all options; 
implement decisions rapidly. 
14. Become a learning organization through relentless reflection and 
continuous improvement. 
A lot of focus is put on a well-trained workforce including both leaders and their 
subordinates. The leaders are expected to thoroughly understand the work, live the 
philosophy and teach it forward, as the aim is to develop exceptional people and teams 
who follow the company’s philosophy. The focus in decision making is in the long 
run, and short-term losses are acceptable when it comes to following the company’s 
long-term philosophies. Continuous improvement (‘kaizen’) is important and 
achieved through standardized work tasks. On top of that, through continuous 
improvement and relentless reflection (‘hansei’) the goal is to become a learning 
organization. (Liker 2004) 
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To conclude, there have been examples of ‘lean-like’ ways of working already before 
the term was introduced in the context of Japanese car production around the 1990’s. 
The lean production methods were best exemplified by Toyota and their 
organizational culture: a well-trained and experienced workforce working according 
to a clear company philosophy of continuous improvement, learning and long-term 
profitability. Even though the management principles of Toyota were derived in the 
car manufacturing context, they do not appear very context-specific to car 
manufacturing, as you analyze them. This resulted in the scientific community to the 
generalization of Toyota’s principles to a universal form applicable in other industries. 
2.2. LEAN THINKING – VALUE CREATION AND WASTE 
REDUCTION 
Womack and Jones (1996) used ‘lean thinking’ for the first time as a generic term to 
describe the application of lean beyond manufacturing (Green and May 2005, p. 499).  
They introduced the five key principles of lean as a concept: 
1. Specify Value – Define value precisely from the perspective of the end 
customer in terms of the specific product with specific capabilities offered at 
a specific time. 
2. Identify the Value Stream – Identify the entire value stream for each product 
or product family and eliminate waste. 
3. Flow – Make the remaining value creating steps flow. 
4. Pull - Design and provide what the customer wants only when the customer 
wants it. 
5. Perfection – Strive for perfection by continually removing successive layers 
of waste as they are uncovered. (Hicks 2007, p. 236; Womack & Jones 
1996)  
The principles 1-4 are all somewhat related to the concept of value. The focus is on 
identifying all the value adding activities and removing everything else that does not 
contribute value into the process. The non-value adding activities can be therefore seen 
as waste and it is important to eliminate them. Besides focusing on value adding 
activities, also the end customer is of high importance. Finally, lean thinking is 
considered as an ongoing process in which improvements are constantly made when 
problems or layers of waste are uncovered. 
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In addition to offering additional features or services valued by the customer, value 
creation can also be seen as the reduction of internal waste. As the wasteful activities 
and the associated costs are reduced, the overall value proposition for the customer 
increases. (Hines et al. 2004, p. 997) Understanding which types of waste there can be 
and identifying them in an organization’s value creation process is, therefore, essential 
for applying lean thinking. 
Waste reduction as a part of lean thinking 
Alongside creating value, another key aspect of lean thinking is the identification and 
reduction of waste. In the manufacturing context, several different types of waste can 
be identified. Womack and Jones (1996) reported the seven deadly wastes first 
identified by Ohno (1988): 
1. Overproduction – Occurs when operations continue after they should have 
ceased. This results in an excess of products, products being made too early 
and increased inventory. 
2. Waiting – Sometimes referred to as queuing – Occurs when there are periods 
of inactivity in a downstream process because an upstream activity has not 
delivered on time. Sometimes idle downstream processes are used for 
activities that either do not add value or result in overproduction. 
3. Transport – Unnecessary motion or movement of materials, such as work in 
progress (WIP) being transported from one operation to another. In general, 
transport should be minimized as it adds time to the process during which no 
value is added and handling damage can occur. 
4. Extra processing – Extra operations such as rework, reprocessing, handling 
or storage that occur because of defects, overproduction or excess inventory. 
5. Inventory – All inventory that is not directly required to fulfil current 
customer orders. Inventory includes raw materials, work-in-progress and 
finished goods. Inventory requires additional handling and space. Its 
presence can also significantly increase extra processing. 
6. Motion – Refers to the extra steps taken by employees and equipment to 
accommodate inefficient layout, defects, reprocessing, overproduction or 
excess inventory. Motion takes time and adds no value to the product or 
service. 
7. Defects – Finished goods or services that do not conform to the specification 
or customer’s expectation, thus causing customer dissatisfaction. 
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In addition to the seven types of waste, an eight type of waste was identified by 
Womack and Jones (1996). It is the underutilization of people and in particular their 
ideas and creative input for improving the processes and practices. (Hicks 2007, p. 
236-237) Therefore, it is essential to understand the importance of people when 
moving towards lean thinking. They can provide input for the optimization of the value 
creation process, identify wastes in it and come up with potential improvement 
suggestions for the organization’s ways of working. 
In conclusion, value creation, and waste reduction are the two core elements of lean 
thinking. Both elements are connected to each other, as value creation can be seen as 
the reduction of internal waste, which manifests in many different forms in the context 
of manufacturing. Next, the evolution of lean is analyzed. Then, a definition of lean 
for this thesis is provided based on this chapter and the five core principles of lean 
introduced earlier. 
2.3. THE EVOLUTION AND DEFINITION OF LEAN 
In the two previous chapters, the origins and the core principles of lean were presented. 
At the same time, the initial path of lean from one industry to another was seen. First, 
Toyota, representing the Japanese automotive industry, learned about lean from their 
competitors in America. Then, Toyota optimized their ways of working through 
continuous improvement. This resulted in creating the terminology for lean production 
in the manufacturing context. Then, the lean production methods were generalized 
into the five key principles of lean thinking, which could be applied beyond the 
manufacturing context. 
Hines et al. (2004) reviewed lean thinking and its evolution over time. They came to 
the conclusion that the fact that lean has actually evolved over time is not often 
acknowledged in the criticism about lean. It has evolved on the basis of its five 
principles and does not only apply to the original shop-floor level of a production plant 
but also to the management level. (Hines et al. 2004, p. 1006) Therefore, lean exists 
both on strategic and operational levels. The strategic level of lean is the customer-
centered approach of the five principles of lean that apply everywhere. On the other 
hand, the operational level of lean only applies to the shop-floor level, where different 
tools can be applied for waste elimination purposes. To find the correct tools and 
strategies for providing value to the customer, it is important to understand lean from 
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both levels. (Hines et al. 2004, p. 1006) The two levels of lean are depicted in Figure 
1. 
 
Figure 1: A lean framework adapted from Hines et al. 2004, p. 1007 
Interestingly, the two core elements of lean are featured in the framework above. 
Waste elimination or waste reduction happens at the operational level and different 
tools or techniques, such as Kanban, can be applied for waste elimination purposes. 
Lean originates from this operational level, as lean production is included in it. 
Understanding value and value creation, on the other hand, happens at the strategic 
level. The five key principles of lean thinking, introduced in the previous chapter, form 
the strategic level of lean, and I will use them as a basis for the definition of lean. 
Based on the literature review, I answer to the theoretical research question by defining 
lean: 
Lean is a customer-focused management philosophy which aims to identify and 
optimize all value adding activities and remove all redundant activities or waste from 
the value creation process while constantly improving it and developing further. 
This definition takes both value creation and waste reduction into account and includes 
the customer focus and continuous improvement aspects as well. It is seen as a 
management philosophy and it needs to be spread to all the levels of an organization, 
from the assembly line workers to the managers. When the lean principles are spread 
throughout the organization, a truly lean organizational culture like Toyota’s is 
achieved. Now, after a definition for lean has been provided, the literature review 
moves on to study the emergence of lean in contexts beyond manufacturing. 
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3. MOVING BEYOND MANUFACTURING – LEAN IN 
OTHER CONTEXTS 
This chapter takes a deeper look at some applications of lean in other contexts than 
manufacturing. First, in chapter 3.1, lean is examined in the context of industrialized 
housing production. Then, the application of lean in supply networks is discussed in 
chapter 3.2 and lean in project-based construction is discussed in chapter 3.3. Lean 
has been applied to numerous other contexts as well, but these particular lean 
applications were chosen to be studied, because they are somewhat complex and 
feature inter-organizational processes like the aggregate stone industry. The aim of 
this part of the literature review is to learn from these previous applications of lean 
and the manifestations of lean in more complex contexts in order to help the 
formulation of the theoretical synthesis. 
3.1. LEAN IN INDUSTRIALIZED HOUSING PRODUCTION 
Gann (1996) studied the influence of successful lean production methods used in the 
car industry on the Japanese industrialized housing industry. A clear logic was present 
in the study. The story of Toyota’s successful lean production system was that they 
first learned from their American competitor, and then through continuous 
improvement developed a more flexible and efficient production system than their 
competitors. Could this same story line be produced again in the context of Japanese 
industrialized housing industry by learning from Toyota’s case in the automotive 
industry? (Gann 1996) 
The results showed that the Japanese industrialized housing producers have learned 
from other manufacturing processes, but the different context of industrialized housing 
production means that the full benefits of lean production could not be achieved. 
Industrialized housing production generally involves distributed production activities, 
which makes it different from the typical lean production context, where all the 
activities from design to assembly occur inside the same plant in close proximity. 
(Gann 1996) Industrialized housing production can also involve subcontractors, 
making the context a bit more inter-organizational and project-based. “The contractual 
nature of project work, which must usually precede orders, means that firms are to an 
extent unable to gain some of the benefits of centralized and planned production 
enjoyed by many large firms in manufacturing” (Gann 1996, p. 450).  
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Höök and Stehn (2008) also studied the applicability of lean principles and practices 
in industrialized housing production, but in their case, it was the Swedish industry. 
Industrialized housing production is defined in the paper as such: “Production in a 
closed factory environment where only assembly is performed at the construction site, 
with one evident process owner and a clear product goal of repetition in housing design 
and production” (Höök and Stehn 2008, p. 1092). It was identified that the 
applicability of lean principles and practices in the context is affected by the traditional 
construction project culture which has three characteristics: 
 Low worker motivation and awareness of built-in quality, continuous 
improvement, and flow 
 Problems that appear are solved but are seldom thoroughly analyzed, and 
with restricted experience diffusion 
 Ad hoc solutions and a low responsibility for maintenance of equipment, 
tools, work floor and work floor layout. (Höök and Stehn 2008, p. 1098) 
Therefore, a cultural change in the industrialized housing production of Sweden is 
needed in order to benefit from the lean practices and principles. According to Höök 
and Stehn (2008), development and change towards a lean production culture in the 
Swedish industrialized housing require: 
 Increased worker motivation and responsibility for flow, built-in quality and 
continuous improvement, through a leadership that guides and motivates 
workers 
 Standardization of work, work floor layout and maintenance of equipment 
and work floor, to obtain flow in production, measurable quality and 
improvements, and increased worker motivation. 
These requirements seem to be targeted mainly at the management level of 
organizations, but in the end, the key to change lies within the workers. The challenge 
for management is to make the workers see the benefits that are possible to achieve 
when implementing lean practices and principles. 
Gann also (1996) argued that his study illustrated “the value in cross-industry learning, 
and just as construction has adopted from other manufacturing industries, so too can 
knowledge, particularly about project-based management and engineering, be of value 
in a wide range of manufacturing firms” (Gann 1996, p. 450). As stated by Gann, there 
definitely is value in cross-industry learning when it comes to the application of lean 
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principles, but as in the study of Höök and Stehn (2008), cultural changes might be 
needed to make lean practices and principles more applicable. Therefore, 
understanding the dynamics of the context where lean is applied, is important. 
A further point was made by Gann (1996) that as the construction activities become 
larger, more complex and more bespoke, more coordination of inputs from a wide 
variety of sources to produce customized products is required. The sources of input 
can also originate from different companies, making the context more inter-
organizational. Next, the literature review shifts its focus towards the inter-
organizational contexts of supply networks and project-based construction. 
3.2. LEAN SUPPLY NETWORKS 
Lamming (1996) discusses the interaction of lean supply and supply chain 
management. The idea of lean supply is that the entire supply chain is considered as 
an integrated whole from raw materials to the end customer. According to Lamming 
(1996), there are three specific features of the theory of lean supply, which are: cost 
transparency, relationship assessment and excuses and blame. Cost transparency 
refers to the idea that all organizations in the supply chain must share their process 
data including cost data, so that improvements can be made based on it. Relationship 
assessment means that it is necessary to develop relationship assessment programs, so 
that the critical flow of value from one organization to another can be focused on. 
Normally, when something goes wrong in a process, excuses are given and someone 
responsible is found to take the blaming. In lean supply, excuses and blame are 
neglected, and problems are treated as targets for solutions. (Lamming 1996) 
One of the main barriers when moving from traditional supply chain management to 
lean supply is the attitudinal change of managers (Lamming 1996). This is an 
interesting notion, as it correlates with the findings of Höök and Stehn (2008) about 
the need for cultural changes, when making lean principles more applicable in the 
context of Swedish industrialized housing production. It seems that in both sectors, 
the change is highly dependent on the management of organizations, since cultural 
changes need to be implemented throughout the whole organization. The upper 
management has a crucial role in the cultural change. 
 “A defining characteristic of lean supply chains and networks is that they are formed 
and maintained by proactive, system-wide collaborative relationships among all-tier 
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suppliers and customers” (Adamides et al. 2008, p. 35). However, forming and 
maintaining such networks can be difficult. When employing lean techniques 
throughout the supply network, the aim is to remove unnecessary material, processing 
and transportation activities, as well as unnecessary information and knowledge 
supply by providing them only when needed. Inter-organizational boundaries make it 
harder to achieve these goals, and the importance of collaboration is therefore 
highlighted. Adamides et al. (2008) consider that the collaborative strategic processes 
and the management of complex interactions and behaviors among the agents that hold 
it are crucial for the implementation of the lean supply network. These strategic 
processes, such as value specification, innovation, strategy, development, and 
improvement are “messy, involve social complexity, and require the development of 
shared understanding through capturing and communicating knowledge” (Adamides 
et al. 2008, p. 36).  
Collaboration and process integration are two constituent parts of the development and 
management of lean supply networks. Adamides et al (2008) studied how they both 
can be supported with ICT technologies. The collaboration, especially in collaborative 
developing of strategic processes, “requires either face-to-face interaction or the 
employment of advanced information and communication technology to ‘virtualise’ 
social interaction and support rich knowledge exchanges” (Adamides et al. 2008, p. 
36). To enable this type of collaboration and process integration, Adamides et al. 
(2008) developed the Co-LEAN software suite, which consists of five interconnected 
tools operating over the internet. Three issues of concern were identified in the phase 
of adopting the Co-LEAN software suite for lean supply network management: 
(1) The need for technological integration and consistency with the rest of the 
ICT infrastructure of customers and suppliers. 
(2) The necessity of a pre-existing positive approach looking towards a co-
operative environment – technology itself cannot create this, it can just 
enhance it. 
(3) The leading role of the focal company in making clear to its suppliers and 
customers that the software tool is just an instrument for facilitating the lean 
management process. It does not guarantee lean performance, and it is up to 
the organizations involved to devise the appropriate means and processes for 
achieving it. (Adamides et al. 2008, p. 48) 
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It is an important notion that technology itself cannot create a positive approach 
towards a co-operative environment. The focus should be first on creating a co-
operative atmosphere in the network, and only when the network truly functions 
collaboratively together, importing ICT tools can be beneficial. The focal company 
plays a big role in this, too. The focal company could through effective 
communication, the use of facilitators, contractual agreements and incentives build a 
co-operative atmosphere in the network, which by itself would ease the 
implementation of lean into a supply network. 
However, inter-organizational collaboration in supply networks features its own 
challenges. Boundaries between companies and different functions continue to exist, 
and they inhibit communication and prevent individuals from altering their knowledge 
in response to events and attitudes occurring in a network. As a solution to these 
problems, Adamides et al. (2008) discusses the theories of Carlile (2002), and more 
specifically the role of boundary spanners and boundary objects. “Boundary spanners 
(individuals assigned to the specific role of facilitating the meaningful communication 
between organizations and/or organizational entities) and boundary objects (artefacts 
like models used to create shared context among different organizations) can 
overcome the problem of knowledge boundaries and facilitate distributed co-
ordination” (Adamides et al. 2008, p. 49; Carlile 2002). The key is to organize 
meetings, workshops, and other events, which bring people from different 
organizations and functions together. Boundary objects can be used by the boundary 
spanners to help facilitate the discussion and create a collaborative, and co-creative 
atmosphere. 
Shamah (2013) studied the implementation of lean in the supply chain context for the 
purpose of value creation. As it was concluded earlier in this literature review, finding 
the value adding process and creating value are core strategic elements of lean thinking 
alongside waste reduction. Shamah (2013) defined leanness in supply chains as 
follows: 
“Leanness in supply chains is a process that helps organizations find, select, organize, 
disseminate and control their resources in order to gain a business advantage through 
controlling environmental phenomena. Consequently, managers need to perform 
suitable actions in order to improve or to maintain specific aspects of lean thinking.” 
(Shamah 2013, p. 216) 
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Shamah’s study took place in the Egyptian industrial sector and the main practical 
implication of the study was that internal resistance is more of a barrier than external 
(customer, supplier; or competitors) resistance to lean thinking. Therefore, 
organizations should first implement lean thinking into their own organizational 
processes before moving on to inter-organizational integration. (Shamah 2013, p. 216) 
There is a lot of emphasis again on the managers, who need to spread the lean thinking 
principles inside the organization and also find the suitable actions to improve and 
maintain them. 
Shamah (2013) noted too that a trusted atmosphere between the business provider, the 
suppliers, and the consumer service receiver is important when striving for value 
creation by lean implementation. A trusted atmosphere somewhat differs from the co-
operative environment mentioned by Adamides et al. (2008), but I think they are 
related in the sense that a trusted atmosphere is a good starting point for a co-operative 
environment. 
To conclude the findings of this chapter, I have compiled a list of key aspects to take 
into account when implementing lean to the context of supply networks: 
 Managers play an important role in lean implementation. Attitudinal change 
might be required from them, as they need to start spreading the lean culture 
throughout the organization and lead by example. 
 Lean should be implemented first inside an organization before moving to 
inter-organizational implementation of lean to the whole supply network. 
 A collaborative atmosphere is required for lean implementation in a 
networked context. The network needs a focal company to bring all the actors 
together into a collaborative environment. 
 ICT technologies can enhance the collaboration, but first the collaborative 
atmosphere inside the network needs to be established. 
 Boundary spanners or facilitators and boundary objects, such as process 
models, can be used to create the collaborative atmosphere, and thus ease the 
implementation of lean to a supply network. 
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3.3. LEAN IN PROJECT-BASED CONSTRUCTION 
The next context of lean investigated in this literature review is traditional, on-site 
construction. The operating environment of the Finnish aggregate stone industry is 
closely tied to the construction industry, as most of the operations happen in the 
preconstruction and infrastructure construction phases, which support the actual 
construction phase. 
Interestingly, it did not take a long time after the initial introduction of lean 
terminology for it to be brought into the construction industry. Koskela (1992) was the 
first person to make a linkage between lean and construction. It was sort of a wake-up 
call for the construction industry to start thinking about new ways of working. 
“Koskela challenged the construction industry to stop hiding behind the excuse that 
construction is not manufacturing and to learn from the revolution underway in 
manufacturing” (Ballard and Tommelein 2012, p. 87). 
However, problems might emerge when applying principles developed in another 
context to a new field. This is especially relevant in the construction industry, as it 
differs a lot from other industries. Bresnen and Marshall (2001) discussed the 
problems and challenges related to applying management approaches from different 
contexts, such as lean principles from the manufacturing context, to the construction 
industry. The construction process, its particular nature, and its surrounding 
institutional-cultural environment need to be taken into account when trying to import 
management approaches developed in other contexts. The construction industry 
features two main sources of differences that stand out (Bresnen and Marshall 2001): 
(1) the project-based nature of activity and 
(2) the multiorganizational setting.  
Due to the particular nature of the production process of construction, the industry can 
be seen as a complex systems industry. In complex systems industries, the 
organization of production is characterized by “its project orientation, the contribution 
of temporary coalitions of firms to production, the heavy involvement of the client in 
the process, and, most notably, the adamant refusal of the industry to move down the 
product life cycle”. (Winch 2003, p. 652) Thus, the differences in the organization of 
production make the comparisons of complex industries with other industries, such as 
motor vehicle production, misplaced.  
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As a result, the five core principles of lean could not be brought as such to the 
construction industry. The characteristics and the complexity of the industry needed 
to be taken into account, so that the lean principles could be applied. Thus, the concept 
‘lean construction’ was born. Eriksson (2010) did a literature review and proposed that 
the aspects of lean construction can be grouped into six core elements: 
 Waste reduction 
 Process focus in production planning and control 
 End customer focus 
 Continuous improvements 
 Cooperative relationships 
 Systems perspective 
These core elements of lean construction are quite similar to the five key principles of 
lean thinking introduced earlier in chapter 3.2, but there are some differences. A 
systems perspective and cooperative relationships appear to be new aspects to be taken 
into account in the context of lean construction. The traditional, operational waste 
reduction, as well as continuous improvement and end customer focus, which all were 
a part of the original lean principles, are also of high importance in lean construction.  
The systems perspective is an important part of lean construction. From a systems 
perspective, it is more important to see the process as a whole and to treat it as such. 
Instead of focusing so much on the value creation process, as in the manufacturing 
context, lean construction seems to be more about taking the bigger picture around the 
whole process into account. Sub-optimization is viewed as a bad thing and the systems 
perspective allows the increase of overall efficiency by simplifying the process. 
(Eriksson 2010, p. 396)  
Cooperative relationships in the network or partnering refers to the facilitating of 
integration of different actors’ competencies and efforts in joint problem solving 
(Eriksson 2010, p. 396). It is not necessary to build good partner relationships between 
all of the small subcontractors in a large construction project, but the crucial thing is 
to identify the key actors and establish cooperative relationships between them with 
good communication and coordination. The cooperative relationships, which were 
already discussed in the context of lean supply networks, seem to play a critical role 
in lean construction as well and this was emphasized a lot by Eriksson (2010). 
“Increased cooperation among supply chain actors is, however, a prerequisite and an 
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appropriate starting point for a further development of the lean concept” (Eriksson 
2010, p. 401). 
The lean construction aspects were further generalized by Ballard and Tommelein 
(2012) to fit project management. This was quite a natural proceeding, as construction 
is project-based. Ballard and Tommelein (2012) reviewed the history of lean 
construction and the adaptation of its principles and methods to the project 
environment. Four basic features of the lean approach to project management were 
introduced: 
1. All life cycle phases are to be taken into account in designing and making. 
2. Project phases are conceptualized as interlinked triads, and development 
within phases is understood to occur through a kind of ‘conversation’, 
consistent with the fundamental lean principle to do work only on request. 
3. Decisions regarding product and process design are to be made together. 
4. Work structuring (process design at every system level) and production 
control are the primary management methods for governing project delivery 
through all its phases. (Ballard and Tommelein 2012, p. 87-88) 
These features were derived from a series of white papers published by the Lean 
Construction Institute in 1999 and 2000 (Ballard and Tommelein 2012, p. 87). To 
manage a project according to lean principles, Ballard and Tommelein (2012) 
introduced the Lean Project Delivery System, which is depicted below in Figure 2. 
Figure 2: Lean Project Delivery System (Ballard and Tommelein 2012) 
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The four features of lean project management put a lot of emphasis in decision making 
on the whole project life cycle and all of its phases. Figure 2 shows the connections 
between different project phases, as the interlinked triads overlap each other.  Learning 
loops go through all the phases, which makes the lean project delivery system improve 
continuously.  
Ballard and Tommelein (2012) suggest that lean management methods suit the needs 
of more complex and uncertain projects better than those of simple and certain 
projects. In the case of simple and certain projects, traditional, non-lean management 
methods can be successful, but as the complexity and uncertainty of projects increases, 
more and more lean methods are needed. (Ballard and Tommelein 2012, p. 95) 
However, it can be more difficult in complex projects to perceive the whole process 
and the phases of a project. To apply the lean project management principles, you need 
to have a clear picture of the process of the project, its phases and the environment, 
where the project is delivered. 
To conclude this chapter, the surrounding institutional-cultural environment and the 
complexity of production systems in construction make the straight-up 
implementation of the five lean principles challenging. Therefore, the principles need 
to be adjusted to fit the context better and thus, the core elements of lean construction 
can be established. The original emphasis on value creation in lean thinking is replaced 
by the process focus, cooperative relationships, and systems perspective aspects in 
lean construction. In the complex and project-based environment of construction, it is 
crucial to understand all the project phases, their linkages, and the environment, where 
the project is delivered. 
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4. IMPLEMENTATION OF LEAN 
This chapter discusses the three models of lean implementation in construction and 
the management of lean implementation. The findings of this chapter will be included 
into the theoretical synthesis. 
4.1. THREE MODELS OF LEAN IMPLEMENTATION IN 
CONSTRUCTION 
Green and May (2005) interviewed twenty-five policy makers of construction industry 
about their interpretations of ‘lean’. Based on the interview data, Green and May found 
three dominant models of lean construction: waste elimination, partnering, and 
structuring the context. 
Lean Model 1 (Table 1) places a huge emphasis on the technical and operational level 
of activities. The main idea is to first remove all the inefficiencies from the technical 
and operational level of the process. Once a smooth, uninterrupted flow of activities 
has been achieved, one can start worrying about other aspects of the process. To 
achieve the optimal process and the desired, uninterrupted flow of activities, all waste 
must be eliminated. This includes eliminating needless movements, optimizing the 
workflow, cutting out unnecessary costs, obliterating non-value adding activities, and 
eliminating muda (waste). (Green and May 2005, p. 508) 
Waste Elimination 
Table 1: Lean Model 1 - Waste Elimination (Green and May 2005) 
Lean Model 1: Waste Elimination 
 waste elimination is paramount 
 technical/operational focus 
 espoused aim is to ensure a smooth, uninterrupted flow of activities 
 assumed that cost savings made at the operational level will aggregate to the 
corporate level 
 further assumed that all partiers will benefit equally from ‘improved 
performance’ 
 discourse dominated by a machine metaphor 
 underlying unitary perspective on organizations 
 
Lean Model 2 (Table 2) shifts its focus from the technical and operational aspect to 
the inter-organizational relationships of collaborating firms. The aim is not to 
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eliminate waste from the inter-organizational processes, but instead, the aim is to 
change the culture in which the organizations collaborate. This means eliminating 
adversarial relationships, solving conflicts, creating trust, sharing knowledge, and 
learning. Thus, better relationships among the organizations are created which leads 
to improved collaboration and to leanness. Partnering workshops and effective 
facilitators, with the appropriate soft skills, were regarded very important by the 
advocates of this model. Through partnering workshops and effective facilitation, 
better relationships between organizations can be created. (Green and May 2005, p. 
508) 
Partnering 
Table 2: Lean Model 2 – Partnering (Green and May 2005) 
Lean Model 2: Partnering 
 emphasis on relations between firms: partnering and supply chain management 
 project/corporate view 
 aim is to eliminate adversarial relationship/change culture 
 leanness is seen as the outcome of better relationships 
 less conflict, more trust equals improved collaboration 
 emphasis on knowledge sharing, learning 
 
 
The third model of lean construction (Table 3) combines the first two models into a 
much bigger framework, and in addition takes the institutional context, within which 
the organizations operate, into account. The aims of the previous models, eliminating 
all waste and creating better inter-organizational relationships, are also of high 
importance in the Lean Model 3. In order to achieve them, the context of project 
delivery needs to be structured with appropriate long-term contracts and incentive 
systems. Integrated, inter-organizational processes and teams play an important role, 
as the collaborating organizations commit to ‘continuous evolution’. System 
integration is also important, and different parts of the process (construction, design, 
and building operation) need to be considered as a whole. A greater emphasis on 
technology characterized the Lean Model 3 as well. (Green and May 2005, p. 508-
509) 
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Structuring the Context 
Table 3: Lean Model 3 – Structuring the Context (Green and May 2005) 
Lean Model 3: Structuring the Context 
 lean is about structural change in the way projects are delivered 
 long-term contractual relationships are an essential pre-requisite 
 implementation of lean requires a ‘complete rethink of design and construction’ 
 technology clusters, integrated teams, integrated processes 
 big emphasis on the simplification of design, standardization, pre-fabrication, 
application of information technology 
 dominant metaphors: psychic prison, organic, cybernetic 
 underlying pluralistic perspective on organizations 
 
The three models of lean construction are characterizations of different levels or stages 
of lean implementation in the construction industry. However, they do not provide 
step-by-step means for achieving successful lean implementation. I argue, though, that 
they provide good guidelines for organizations seeking to implement lean 
construction. 
Eriksson (2010) argues that only the third model of lean construction can be seen as 
full-fledged lean construction, whereas the first model is related to efficient project 
governance in general and the second model is similar to partnering. This seems like 
a quite natural conclusion by Eriksson, since the third model combines the first two. 
On their own, models 1 and 2 are not sufficient to be lean construction, but when 
combined in the third model, they are. This doesn’t mean, though, that as an 
organization you cannot start your journey to lean implementation from the first two 
models or from just one of them. Starting with Waste elimination (Model 1) or 
Partnering (Model 2), an organization can already achieve some of the benefits of 
moving towards lean construction. In the following chapter, the actual change process 
towards lean is discussed. 
4.2. MANAGING LEAN IMPLEMENTATION 
Bhasin (2012) studied the implementations of lean among the British manufacturing 
organizations. In previous research publications, it had been determined, that 
organizational culture and change management have played a critical role in many 
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lean implementation failures. Therefore, the study aimed to explore an appropriate 
change strategy, which would increase the likelihood of a successful lean 
implementation. (Bhasin 2012) 
The main findings of Bhasin (2012) about lean implementation were that every 
organization should find their own way to implement lean and treat it as a never-
ending journey. There is no universal lean implementation method or a unique lean 
success recipe that can be used in every organization: all lean journeys happened under 
different conditions and it needs to be taken into account when changing towards lean. 
Therefore, it is nearly impossible to directly implement the results of Toyota’s 
learning. Lean needs to be seen as a business philosophy and a journey that needs to 
start strong and that never ends. For many companies, the depth and magnitude of the 
required cultural transformation towards lean success turned out to be much bigger 
than anticipated. To put things into perspective, Toyota’s ongoing lean journey has 
lasted over 50 years and some lessons of theirs were learnt over 100 years ago. (Bhasin 
2012) 
The case studies used in Bhasin’s (2012) research revealed important factors of 
successful lean implementation. In the most effective lean implementations, there was 
a group of people inside the organizations who promoted lean and managed the lean 
initiative. This overarching group of personnel was referred to as the “Lean steering 
committee” in two of the case study companies. The importance of training and early 
commitment were both highlighted in the case studies as well. Over 30 per cent of 
managers and operators thought that there was not enough training for the lean 
implementation. Therefore, training should be seen as “an important preventive cost 
which aids the overall lean implementation and proceeds to reduce the time to 
implement lean” (Bhasin 2012, p. 455). An early commitment to lean is of high 
importance, since it was identified that lean requires significant effort and many 
organizations “overstrained their managers with the additional duties” related to lean 
implementation. (Bhasin 2012, p. 455) 
But how does an organization find its own way to successful lean implementation? 
Smeds (1994) developed a generic framework for the management of change towards 
a lean enterprise. The framework was developed based on the principles of innovation 
management in the context of manufacturing. The ‘lean enterprise’, with a new 
structure, strategy, and culture, can be seen as a radical techno-organizational 
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innovation, and the change towards it can be triggered by the reorganization of 
manufacturing according to lean principles. (Smeds 1994, p. 67 & 69) The framework 
created by Smeds (1994) features a process of six steps, which is depicted below in 
Figure 3. 
 
Figure 3: The Generic Framework for the Management of Change towards a 
Lean Enterprise, adapted from Smeds (1994, p. 74) 
The process starts with the perception of a need for change. Then, the change agents 
and the managers of the organization analyze and model the present state of operations 
before visualizing it and identifying the related problems and opportunities.  This is 
followed by the experimentation and selection of the future state together with all 
personnel in the process, and when the optimal new process design is found, it is time 
to implement the change. Finally, the organization begins its normal, day-to-day 
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operations according to the new lean process designs in the last step of the process, 
the stabilization phase. (Smeds 1994, p. 74-76) 
The article by Smeds (1994) emphasizes the importance of social simulation games in 
the change towards lean enterprises. A social simulation game is a simulation of 
simplified business process model, and the human players of the simulation game 
generate the operations and decisions. The game is played according to some given 
rules and is guided by game designers and either internal or external facilitators, who 
can be change agents of the enterprise. The social simulation game allows the players 
to experience the relationships between business process activities and to see how 
process changes can improve the overall efficiency and quality of work. (Smeds 1994, 
p. 73) 
Social simulation games can be used as a method in the six-step change process 
towards a lean enterprise. In the visualization of present state and the identification of 
problems and opportunities, simulation games can be used to build a shared 
understanding about the current business process. In the experimentation and selection 
of future state, simulation games engage all participants in the development and testing 
of alternative process designs and operation modes. In the final stabilization phase, 
simulation games can be used for on-the-job training of the new mode of operation. 
(Smeds 1994, p. 74-76) 
Even though Bhasin (2012) argues that there is no universally applicable lean 
implementation method, I think the framework created by Smeds (1994) provides a 
solid step-by-step process for organizations to aid lean implementation and continuous 
learning inside their own organizational processes. The framework is general enough 
to leave room for improvisation, thus making it possible for organizations to find their 
own way to the never-ending lean journey by following the framework.  
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5. THEORETICAL SYNTHESIS 
In this chapter, the literature review of lean thinking is compiled to a theoretical 
synthesis. This theoretical synthesis aims to provide an understanding of what is lean 
thinking and important factors for applying it to new intra-, or inter-organizational 
contexts. As a basis for the synthesis, I will use the definition of lean thinking that was 
derived earlier in the literature review: 
Lean is a customer-focused management philosophy which aims to identify and 
optimize all value adding activities and remove all redundant activities or waste from 
the value creation process while constantly improving it and developing further. 
Lean, being a management philosophy at its core, is a way of thinking about 
organizational processes. The focus is on identifying and optimizing all parts of the 
process, which bring value to the customer. Depending on the process, the customer 
can also be an internal receiver or another process of the organization. At the same 
time, all the other activities and parts of the process, which do not contribute value to 
the customer, are considered as waste and they need to be reduced or removed all 
together. This lean way of thinking about organizational processes should be spread 
to all parts of the organization, so that the organization can constantly improve and 
develop its processes further. 
The theoretical synthesis is compiled together into Figure 4 which is divided into intra-
organizational and inter-organizational levels, and the important aspects of lean and 
its implementation can be seen in the figure on both levels. 
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Figure 4: Theoretical synthesis: the implementation of lean in intra-, and inter-
organizational processes 
Intra-organizational lean implementation starts from the organization’s need to 
develop its process or processes and the organization itself towards leaner ways of 
working. The implementation of lean requires adapting a continuous improvement 
mindset throughout the whole organization. The application of lean means working 
according to the five principles of lean thinking, adapting the 14 principles of Toyota’s 
management philosophy to the organization’s every day operations, and focusing on 
value creation and waste elimination in all organizational processes. Inter-
organizational lean implementation, on the other hand, starts from a focal company 
that wants to develop a lean, inter-organizational process. Collaborative atmosphere 
and contextual understanding are needed as prerequisites for starting the lean 
implementation. Facilitators and boundary objects can help all the stakeholders come 
together with their different knowledge backgrounds, thus creating a collaborative 
atmosphere. From there on, the actual application of lean through waste elimination, 
partnering and structuring the context can start. Similar to intra-organizational lean 
implementation, the adaptation of a continuous improvement mindset throughout the 
whole inter-organizational network is crucial. Finally on both levels, the lean 
principles are embedded into the organizational culture and processes when the 
different aspects of lean application and the continuous improvement mindset are a 
part of the everyday operations. The aspects of the theoretical synthesis are next 
explained in a more detailed way. 
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According to Hines et al. (2004), lean emerges on two levels: the strategic level and 
the operational level. The operational level of lean focuses on eliminating waste from 
the production processes, and different tools and techniques can be used for it. This 
operational level of lean was also the original context of lean in car manufacturing. To 
achieve the full benefits of lean, the lean production principles should, however, be 
spread throughout the entire organization and not just applied to manufacturing 
processes. Toyota was a prime example in this regard, and Liker (2004) listed the 14 
principles of Toyota’s lean management philosophy, which shed light on the 
organizational culture of a lean organization. The strategic level of lean focuses on 
understanding value creation through the five principles of lean (Hines et al. 2004) 
The five principles are value specification, value stream identification, flow of value 
creation steps, pull and strive for perfection through continuous waste reduction 
(Hicks 2007, p. 236; Womack & Jones 1996). 
Smeds (1994) created a generic framework for managing change towards a lean 
enterprise like Toyota. The framework features a six-step process (Figure 3, p. 32), in 
which the relevant stakeholders of the enterprise including the personnel are brought 
together in social simulation games to understand the current situation of processes in 
the organization and to develop new processes together. In this way, the different 
stakeholders of all levels of the organization are creating the new, lean processes 
together and the lean ways of thinking are spreading throughout the organization. This 
also helps in the implementation of change towards the lean enterprise, as the 
employees are a part of creating the desired, new way of working in the organization. 
The employees are more likely to adapt to the change, as they feel they have 
contributed to it. 
Lean has evolved over time from manufacturing to other contexts. The operational 
waste elimination tools of lean production cannot easily be applied as such to other 
contexts. However, the five strategic principles of lean thinking have been transferred 
to other contexts. In industrialized housing production, the application of lean thinking 
has been affected by the traditional construction project culture (Höök and Stehn, 
2008). The managers that guide and motivate the workers play a critical role in 
changing towards lean in the context of industrialized housing production.  
In lean supply networks, the role of the managers is to spread the lean culture 
throughout the organization and lead by example. The networked context of supply 
networks means that lean should be first implemented inside an organization before 
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moving to inter-organizational implementation. A collaborative atmosphere and 
environment is crucial for applying lean to the inter-organizational context of supply 
networks. This atmosphere and environment can be achieved with the help of 
facilitators and boundary objects, and then further enhanced by appropriate ICT tools.  
Understanding the context, where lean is applied, is very important. The five 
principles of lean cannot be applied as such into all contexts. In the context of 
construction projects, Eriksson (2010) grouped the characteristics of lean construction 
into six core elements: waste reduction, process focus in production planning and 
control, end customer focus, continuous improvements, cooperative relationships, and 
systems perspective. The original focus on value creation in the five core principles of 
lean has shifted more towards a systems perspective in lean construction. Cooperative 
relationships and systems perspective highlight the importance of building a suitable 
context for lean to be applied. The value in lean construction, therefore, comes from 
understanding and building a structure for the inter-organizational collaboration in 
construction projects. 
Green and May (2005) define three different stages of lean implementation in lean 
construction. The stages are waste elimination, partnering and structuring the context. 
To achieve full-fledged lean construction, Eriksson (2010) argues that both waste 
elimination and partnering must be combined in the third stage of lean construction, 
structuring the context. All the three stages of lean construction provide good 
guidelines for shifting towards leaner ways of working in inter-organizational 
contexts. The starting point and the level of implementation can be determined in the 
context in question, depending on its characteristics. As Bhasin (2012) stated, every 
journey to lean implementation is unique and there is no universal method for 
achieving successful lean implementation. In inter-organizational contexts, the 
partnering between organizations, understanding and structuring the context as well 
as the traditional waste elimination are all important aspects to consider when starting 
the change towards lean.  
In all lean implementations, managers play a critical role. They need to lead by 
example and spread the lean principles into the whole organization with appropriate 
leadership. However, the managers should not be overstrained with the additional lean  
duties alongside their day-to-day work activities. Assigning a group of people for the 
sole purpose of lean implementation, a “lean steering committee”, can be beneficial in 
shifting towards a lean organization. (Bhasin 2012)  
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III EMPIRICAL STUDY 
In this part of the thesis, the empirical study is presented. First, the context of the case 
is described in chapter 6. The data collection and analysis processes are described in 
chapter 7. Finally, chapter 8 concludes this part of the thesis by describing the 
empirical findings. 
6. CONTEXT DESCRIPTION – FINNOO URBAN 
AREA DEVELOPMENT PROJECT 
The empirical study of this master’s thesis features a highly complex context. The 
Finnish aggregate stone industry, the Finnish planning process, the REKI-project and 
resource-efficiency in stone aggregate use are all related to the context of the empirical 
study and were described in the introduction part of this thesis (Chapter 1). This 
chapter describes the Finnoo urban area development project in more detail. 
The case study examined in this master’s thesis is the development project of a new 
housing area in Finnoo, Espoo. The new housing area will be in the nearby area of a 
new metro station and the new metro line. The digging operations for the new metro 
tunnel have been going on during the writing of this thesis and therefore a lot of stone 
has been needed to be blasted and transported away from the tunnels. The blasted stone 
material is a sort of a problem for the tunnel digging company, since from their point 
of view the focus is on building the tunnel as fast as possible and the blasted stone 
material needs to be removed quickly from the tunnels. However, the blasted stone 
material is good and valuable material for housing and infrastructure construction, if 
it is crushed and sorted properly. Even without crushing and sorting, the blasted stone 
can be used in some situations. The tunnels are located close to the coastal area of 
Finnoo, where a lot of infrastructure and housing construction is to be done in the 
future. Also, there have been plans to build an artificial island in front of Finnoo and 
the aggregate stone material from the tunnels could be used for that. These factors 
together form a complex context in which resource-efficient use of aggregate stones 
could be pursued. The Finnoo urban area development project and the related tunnel 
digging projects are closely connected to the themes of the REKI-project, and 
therefore the Finnoo project was chosen to be studied as a case. 
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7. DATA COLLECTION AND ANALYSIS 
This chapter consists of two sub chapters that describe the empirical data of this study. 
In the first one, the data used in this empirical study and the way it was collected are 
introduced. In the second one, the analysis of the data is described. 
7.1. DATA COLLECTION 
One of the main methods for generating data in qualitative research is interviewing. 
According to Mason (2002), qualitative interviewing has four basic characteristics. 
First of all, the interactional exchange of dialogue is always there in qualitative 
interviewing, whether you are doing either one-on-one interviews or group interviews 
in a face-to-face setting or over the phone or even over the internet. Secondly, 
qualitative interviews feature a relatively informal style, which allows a purposeful 
discussion or a conversation rather than a formal question and answer format. Thirdly, 
qualitative interviews have a thematic, topic-centered, biographical, or narrative 
approach, which means that the researcher has some topics or themes wished to be 
discussed with the interviewee(s). The researcher usually has a very flexible interview 
structure with no specific question patterns, which allows a freer discussion around 
the themes and topics. Finally, in qualitative interviewing there is the underlying 
assumption that knowledge is situated and context-specific. Therefore, it is the 
purpose of the interviews to bring the relevant context into the discussion in order to 
produce situated knowledge. (Mason 2002) 
The data used in this empirical study consists of ten interviews of 16 people in total 
and a process modelling session with 34 participants which was held during a 
workshop. The interviews and the process modelling session are related to each other, 
since the interviews were used to design the process modelling session. The interviews 
were qualitative in nature. Qualitative interviewing was chosen as a data collection 
method, since this master’s thesis applies a qualitative research approach and it is one 
of the main methods for generating data in qualitative research. Also, qualitative 
interviewing seemed like the most appropriate data collection method in this empirical 
study based on its four basic characteristics or core features (Mason 2002) introduced 
earlier. 
  
 40 
 
The interviews 
The ten interviews were conducted in January 2016. I was involved in all the 
interviews and Professor Riitta Smeds joined me in four of the interviews. In the 
interviews with Professor Smeds, I was in more of a support role asking some 
questions in between and taking notes, while she was the main interviewer. In the other 
interviews, I was both interviewing and taking notes at the same time. The average 
length of an interview was 65 minutes and all the interviews were audio-recorded with 
permission given by the interviewees. Notes were taken during the interviews to help 
the analysis process later. 
The main theme of the interviews was the Finnoo urban area development project and 
the resource-efficient aggregate stone use related to it. The interviews consisted of two 
parts. In the first part, a scenario was discussed, in which the blasted stone from the 
metro tunnels would be used resource-efficiently in the local area. The scenario 
involved an artificial island, which could be built with the blasted stone material, and 
the establishment of a crushing plant, where the blasted stone material could be 
crushed and processed, so that it could be used in the local area. Additionally, the 
possibilities for storing the blasted stone material in the nearby area for future use were 
discussed. The second part of the interviews brought lean thinking into the discussion. 
The interviewees were asked to think of the wastes they see in the case study project 
related to resource-efficient aggregate stone use and the importance of reducing them. 
To conclude the interviews, the interviewees were asked about their expectations of 
the upcoming workshop, in which the process of the Finnoo project based on the 
scenario would be discussed in a process simulation session. The whole interview 
template can be found in Appendix 1. 
The selection of the interviewees required thorough preparation. Professor Riitta 
Smeds and the manager of the REKI-project played a crucial role in this. Together, 
we mapped out all stakeholders in the case study project and identified the most 
relevant ones to be interviewed. The most relevant stakeholder was obviously the city 
of Espoo. It is a big and complex municipal organization with over 14,000 employees. 
We interviewed representatives of different departments inside the organization. 
These departments were the urban planning department, the public works department, 
the environment center, the technical and environmental services, and the sports and 
youth services. Also, one interview was conducted with a member of the city board 
and the city council of Espoo to get understanding from the political decision-making 
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viewpoint. Other relevant stakeholders whose representatives we interviewed were the 
Helsinki-Uusimaa Regional Council, Regional State Administrative Agencies, 
Ministry of the Environment and the Uusimaa ELY Centre. 
The interviews were done as one-on-one, pair, or group interviews depending on the 
stakeholder. I reached out to all the identified, relevant stakeholders, contacted them 
and informed them of the purpose of the interview. They pointed then the relevant 
individuals to be interviewed, and the interviews were arranged. Consequently, sixteen 
people were interviewed in ten interviews. With this group of interviewees, it was 
ensured that a broad and diverse set of qualitative data was collected. The descriptions 
of interviews are compiled into Table 4. 
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Table 4: Decriptions of the interviewees 
Date 
Working title of the 
interviewee(s) 
Organization and 
unit 
Length 
18.1.2016 
1) Construction Manager, 
2) Outdoor and 
Recreation Manager 
The City of Espoo 
– Sports and 
Youth Services 
87 minutes 
18.1.2016 
3) Environmental 
Specialist 
The City of Espoo 
– The 
Environment 
Centre 
78 minutes 
20.1.2016 
4) Head of Geotechnical 
Engineering 
The City of Espoo 
– Public Works 
Department 
43 minutes 
20.1.2016 
5) Planning Manager of 
Regional Land Use 
Planning 
Helsinki-Uusimaa 
Regional Council 
55 minutes 
21.1.2016 
6) Member of the City 
Board and the City 
Council 
The City of Espoo 58 minutes 
21.1.2016 
7) Environment 
Counsellor,                        
8) Environment 
Counsellor 
Regional State 
Administrative 
Agencies 
65 minutes 
22.1.2016 
9) Director of Urban 
Planning,                         
10) Project Architect,    
11) Planning Architect 
The City of Espoo 
– The Urban 
Planning 
Department 
73 minutes 
26.1.2016 
12) Environment 
Counsellor 
Ministry of the 
Environment 
50 minutes 
27.1.2016 
13) Project Director of 
Finnoo-Espoonlahti 
Project 
The City of Espoo 
– Technical and 
Environment 
Services  
88 minutes 
28.1.2016 
 
14) Head of Environment 
Unit,                                  
15) Water Act Supervisor, 
16) Head of Area Use 
 
Uusimaa ELY 
Centre 
57 minutes 
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Process modelling session 
The process modelling session was a part of the REKI-project workshop called “Local 
aggregate stone in urban planning”. The workshop was held on February the 2nd 2016 
in Otaniemi, Espoo. The session was a group discussion facilitated by the author of 
this thesis in front of a visual process model of the combined Finnoo urban area 
development project and its aggregate stone use. The visual process model had been 
developed by the author, based on the interviews. It included the past, present, and the 
future phases of the Finnoo development project. The model was drawn with 
Microsoft Visio, and projected on a large whiteboard on the wall. 
In total, 34 people took part in the facilitated discussion that lasted approximately 90 
minutes. The participants consisted of public servants of different units in the city of 
Espoo, elected officials of Espoo, board members of the REKI-project, representatives 
of Regional State Administrative Agencies, Uusimaa ELY Centre, Helsinki-Uusimaa 
Regional Council, Aalto University, and the users of the local area. The group 
discussion was video-recorded for research purposes. 
The group discussion about the process model was facilitated in a chronological order. 
First, the past was discussed: what had happened in the process so far. Then, the 
current situation was discussed: what is happening now in the process and what is 
expected to happen in the near future. Finally, the discussion was steered towards the 
future of the process, which was modelled based on the scenario of using local 
aggregate stone resource-efficiently in the process. It could be seen in the visual model 
that the time windows for the supply and demand of local aggregate stone do not meet 
in the future. Therefore, the topics that came into discussion were: what has led into 
this situation, what should have been done differently in the process to avoid this 
situation, and what can be learned from this for future projects. Right after the group 
discussion, the participants filled out a questionnaire. In the questionnaire, the 
participants were asked what types of waste there are in the process regarding the use 
of local aggregate stone and how the waste types could be reduced. The questionnaire 
template can be found in Appendix 2. 
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7.2. DATA ANALYSIS 
To summarize, the data analyzed for this empirical study includes: 
 Ten audio recorded interviews of 16 key people (Table 4, p. ??) 
 Audio and video recordings from the process modelling session with 34 
stakeholders 
 Questionnaires that were filled out by the process modelling session 
participants 
The interview data was qualitatively content analyzed. The data analysis process 
started with listening through the interviews and reading through the notes made 
during the interviews. The notes were improved and relevant parts of the interviews 
were transcribed. At this point, I used the interview with the project director of the 
Finnoo urban area development project as a basis to create a first draft of the process 
model of the development project and its aggregate stone use. Next, I used relevant 
data from other interviews to improve the draft. This process model draft was analyzed 
and developed further together with the project director of the Finnoo urban area 
development project, the project manager of the REKI-project, and Professor Riitta 
Smeds. With the input of all the actors, the process model was finalized. The process 
model is already a result of this study in itself. It was also used as a boundary object 
in the process modelling session of the workshop. 
The video recordings of the process modelling session and the ensued discussion were 
analyzed by taking detailed notes of how the discussion went and what was discussed, 
and transcribing the most relevant parts. The answers to the questionnaires were 
compiled into a document. At this point, all collected data from the interviews, the 
group discussion, and the questionnaires were combined into a single document. In an 
iterative fashion, I started going through the whole data document, removing the 
irrelevant notes and citations, and analyzing the remaining data to look for arising 
themes. Based on this iterative process, I grouped the data under the three following 
headings: 
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 Challenges of the current process 
 External processes and factors 
 From current problems to future improvements 
The language used in the interviews, in the group discussion and in the questionnaires 
was Finnish, and up until this point the data analysis was also done in Finnish. This 
was done so that the original language and the authentic expressions would be a part 
of the analysis as long as possible. At the end of the analysis, I translated the citations 
from Finnish to English and started writing out the findings in English. 
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8. EMPIRICAL FINDINGS 
The analysis showed that there currently is no clear process of aggregate stone use, 
but there is an implicit, yet un-modelled process of the Finnoo urban area development 
project which involves the use of aggregate stone. One of the main findings of the 
empirical study is the process model of the Finnoo urban area development project 
that includes the use of aggregate stone. The Finnoo project and its aggregate stone 
use were combined in this thesis into a process model, which is described in chapter 
8.1. The combined process model answers the first research question (RQ1) of this 
master’s thesis: what is the current combined process of an urban area development 
project and its aggregate stone use? 
The further empirical findings were grouped under three different headings in the data 
analysis process. In chapter 8.2, the challenges of the current process are presented. In 
chapter 8.3, the external processes and factors that also have an impact on the situation 
are introduced. In chapter 8.4, understanding of current problems and future 
improvements to the process are presented. Finally, chapter 8.5 summarizes the 
empirical findings and answers the two sub-questions of the first research question 
(RQ1.1 & RQ1.2). 
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8.1. THE COMBINED PROCESS MODEL: THE FINNOO 
URBAN AREA DEVELOPMENT PROJECT AND ITS USE 
OF AGGREGATE STONE 
The actors of the process and their tasks are summarized in Table 5, and described in 
the text that follows the combined process model, which is depicted in Figure 5. 
Table 5: Descriptions of the actors and their tasks in the combined process 
 Tasks in the urban area 
development project 
Tasks in the aggregate stone 
use process 
Elected officials 
of Espoo 
 Give guidelines to 
public servants 
 Make decisions 
based on the 
proposals made by 
public servants 
 Give guidelines to 
public servants 
 Make decisions based 
on the proposals made 
by public servants 
Public servants 
of Espoo 
 Preparation of 
necessary documents 
for the realization of 
the project 
 Local master plans, 
detailed plans, 
assessments, etc. 
 Make sure the project 
gets the needed stone 
aggregates 
economically and on 
schedule 
 Find use destinations 
for excess stone 
aggregates 
Administrative 
officials (ELY 
Centre, AVI, 
The Ministry of 
Environment) 
 Handling of all 
permits and plan 
documents 
 Informing the 
applicants of all 
necessary 
assessments 
 Guiding local master 
and detailed planning 
 Handling of all 
permits and plan 
documents 
 Informing the 
applicants of all 
necessary assessments 
 Streamlining 
collaboration in 
aggregate stone use 
issues 
Aggregate stone supply and demand are depicted as two “actors” in the bottom 
two lanes of the model (Figure 5). 
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Elected officials of Espoo 
The elected officials of Espoo give guidelines to the public servants of Espoo, and 
decide upon the proposals prepared by the public servants. These proposals include 
the local master plans and local detailed plans. The planning documents and their 
approval have great impact on the use of stone aggregates. When a local detailed plan 
is approved and legal, it requires the construction of infrastructure for the area in 
question. This means building streets, draining, water supply, and other infrastructure 
which also requires the use of stone aggregates. Additionally, permanent or temporary 
storing areas for the stone aggregates can be assigned in the local detailed plans. 
Various political opinions and desires affect the decision making of the elected 
officials. In the Finnoo project for example, the MAL contract, which is an agreement 
between Finnish government and the metropolitan area municipalities about increased 
housing production, affects the decision making. 
Public servants of Espoo 
In the municipal organization of Espoo, different departments are involved in urban 
area development. The Environment Centre, Public Works Department, Technical and 
Environment Services and Urban Planning all have tasks related to an urban area 
development project. They prepare all the necessary documents and plans that are 
needed for the realization of the project. These documents and plans include local 
master plans, local detailed plans, environmental impact assessments, water permits, 
and environmental permits. It is important to anticipate that the approval processes for 
the local master and detailed plans as well as for the water and environmental permits 
can take a long time due to the appeals made by stakeholders such as local area 
residents and users. The public servants need to make sure that the project gets the 
needed stone aggregates economically and that the construction starts on schedule. 
Therefore, it is important that all the required permits are acquired on time. In the 
municipal organization of Espoo with its different departments, there are many 
different on-going construction projects and in many of them stone aggregates are 
either needed or produced. However, the supplies and demands of stone aggregates 
are not well coordinated within the organization. In the Finnoo development project, 
the schedules for the metro project and the urban area development project do not meet 
and it is challenging to find ways to utilize the stone aggregates in a resource-efficient 
manner. 
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The administrative officials 
The administrative officials represent three different organizations: The Regional 
State Administrative Agencies (AVI), the Uusimaa ELY Centre and Ministry of the 
Environment (YM). In the Finnoo development project, representatives of the three 
organizations together with public servants of Espoo formed a working group. The 
tasks of the working group include joint negotiations about schedules, needed permits, 
documents, and streamlining the joint processes for permit applications. The actions 
of the working group  have made the processes of permit and plan applications more 
swift and flexible. The Regional State Administrative Agencies oversee 
environmental and water permits. The ELY Centre guides the local master and 
detailed planning. The Ministry of Environment is responsible for the development of 
legislation and acts as a link in between the project and the government. The REKI-
project is one of the top projects of the government, and the Ministry of Environment 
takes into consideration the principles of resource-efficiency in aggregate stone use in 
its future legislative work. 
8.2. CHALLENGES OF THE CURRENT PROCESS 
The current process of resource-efficient aggregate use in the city of Espoo can be 
characterized by the lack of planning and perception. In the Finnoo development 
project, this manifests itself in the timing mismatch for the supply and demand of 
aggregate stone. The supply comes from the vast amount of blasted stone from the 
metro tunnel. The demand consists of the needs around the local area to build 
infrastructure and eventually housing as well, but the required plans and permits are 
not ready yet to start the construction activities. There would be enough demand for 
the aggregate stone supply in this case, if the time windows were to match each other. 
The problem is that also the timing perspectives are different. The construction of the 
Finnoo area will last tens of years, whereas the supply of the blasted stone aggregates 
starts and ends in just a couple of years.  
Status of aggregate stone use in municipal projects 
Urban area development projects, such as the Finnoo project, are limited to their own 
scope and goals. Within those projects, the bigger picture of using stone aggregates 
resource-efficiently has not been thought upon. In the Finnoo project, the possibilities 
were investigated but only in the local area and not in whole Espoo. However, the 
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officials working in area development projects and other municipal projects do discuss 
questions regarding aggregate stone use: where it is needed and where it is produced 
now. It is not a clear process, however, since individuals discuss the aggregate stone 
issues occasionally, and there are no systematic procedures to handle it. During the 
process simulation session, it was mentioned that it has been a normal practice, in 
earthwork projects of the municipality, that the blasted or excavated stone aggregates 
are acquired by the contractor as a part of the contract. The municipality itself does 
not acknowledge use for it, since the needs for aggregate stone stem from the 
individual projects in the municipality. 
The prioritization of the metro project 
The metro project is a project of the city of Espoo, with its own goals and schedules. 
After the first phase of the metro project, it was deemed practical and cost-efficient to 
continue immediately with the second phase, since there was so much equipment and 
machinery already in place. The second phase is planned to reach the new Finnoo area. 
This boosts the development of Finnoo. Another accelerating factor was the decision 
of the Finnish government to support the second phase with a 30% investment. In 
return, the city of Espoo must substantially increase their housing production in the 
surrounding areas of the new metro line, including Finnoo, between the 2016 and 
2019. The increase for housing production is documented in the agreement on land 
use, housing and transport, closed between the municipalities of the metropolitan area 
and the Finnish government. For the city of Espoo, this agreement means that they 
need to prepare new local detailed plans in the areas surrounding the new metro line. 
One of these areas is the Finnoo area. 
The interviewees felt that in this case, the metro project has been prioritized over other 
projects in Espoo. The decision about continuing to the second phase of the new metro 
line came as a bit of a surprise. It is challenging to fit the increased housing production 
requirements stemming from the metro project to the slow processes of making new 
local master plans and local detailed plans. At the same time, the question about the 
use of the blasted stone material from the metro tunnels was left in the shadow. For 
the metro project, there are financial and temporal goals, which means that the tunnels 
need to be mined efficiently. In an optimal situation, there would be an available 
destination as close as possible to the tunnels, where the blasted stone material could 
be transported all night and all day. This would allow efficient tunnel mining to be 
done. 
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“The construction of the metro line cannot be slowed down by finding destinations 
for the blasted stone.” 
The above quote referred to the blasted stone being a marginal problem in comparison 
with other cost aspects of the metro project. The potential cost savings from finding 
use destinations inside Espoo for the blasted stone material are secondary if it slows 
down the construction of the metro line.  
For the last three to four years, the representatives of the metro project have asked the 
officials of the city of Espoo about possible transport destinations for the blasted stone, 
but to no avail. Since there are not enough available destinations pointed out by the 
city of Espoo, the metro project needs to sign such contracts, that the mining contractor 
transports the blasted stone away. The contractor thus gets the ownership of the blasted 
stone material and can make business out of it by crushing it and selling it further. 
Abnormal market situation 
“In a normal situation, there is a shortage of aggregate stone materials.” 
According to the interviews, this situation in the stone aggregate market in Finnoo 
area is quite unique in its nature. In a normal situation, the supply and demand for 
stone aggregates in Espoo are close to each other. Now, the supply exceeds the 
demand, since the metro project produces so much blasted stone material. 
“At the moment, the blasted stone material is kind of a waste product in Espoo, since 
there are not enough projects where it could be used.” 
The city of Espoo does not have enough own projects where the blasted stone could 
be used, as the quote above states. If the blasted stone from the metro project cannot 
be used in the construction of the artificial island, the vast amount of blasted stone will 
be a disturbance in the market for the next three years. It will cause delays for other 
mining projects in Espoo, since it makes no sense to start the mining due to the 
exceptionally large supply situation in the market for stone aggregates. 
However, the interviewees also stated that there are destinations where the blasted 
stone could be used. The problem, though, is the lack of planning. 
“In principle, we have areas, where we could use the blasted stone material as such 
from the [metro] tunnel, but we do not have complete plans. That is the problem.” 
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There are even more possibilities to use the blasted stone material, if it is crushed first 
to a desired form. Construction goes on in Espoo all the time and stone aggregates are 
needed. If the blasted stone material were to be crushed first, it could be used in the 
different construction projects. Examples of use destinations mentioned in the 
interviews included the construction of streets, housing, noise barriers, and a 
breakwater. 
There is a clear contradiction here. On one hand, the interviewees tell that there are 
not enough possibilities to use the blasted stone material from the metro project in 
Espoo. On the other hand, there are possible use destinations, but the plans are missing 
or the blasted stone material needs to be crushed first. 
Difficulties in finding areas for temporary storing or crushing 
It is hard to find suitable areas for temporary storing of rock aggregates. In the Finnoo 
area, there is a lot of clay in the ground. There is the risk that the heavy masses of 
stone aggregates would sink into the ground with the softer sediments like clay 
gushing out from the sides. Also, finding suitable areas near settlements has proven to 
be difficult. It is even harder to find suitable areas for crushing plants since they require 
an environmental permit. Certain restrictions also apply to crushing plants. For 
example, they need to be located at a certain distance away from the nearest 
settlements. 
Finding suitable areas for temporary storing of stone aggregates and for crushing 
plants is difficult in the whole Helsinki metropolitan area. There are not many 
supportive grounds left that could be used for such purposes, since most of them have 
already been constructed on. As more and more people move from other parts of 
country to the metropolitan area, the situation will only become more difficult in the 
future. 
8.3. EXTERNAL PROCESSES AND FACTORS 
From the empirical data, it became apparent that not only internal processes and 
factors of the municipal organization affect the resource-efficient use of stone 
aggregates, but also external processes and factors affect it. 
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Plans and environmental impact assessments 
The municipalities have a lot responsibility in the Finnish planning process. The local 
master plans and local detailed plans are drafted by the municipalities and then 
approved by city or municipal councils. However, the ELY Centers direct the 
municipal planning processes by giving statements about the plans. In the Finnoo area 
development project, a new partial master plan is currently being made. The 
preparation of the plan was already started in 2010. Its draft was shown publicly in 
2011, but at that time there was no certainty about the continuation of the metro 
project. A starting point for the making of the component master plan was that if there 
will be blasted stone from the metro tunnels, it will be used in the local area. However, 
this does not show in the master plan in any way. There are no locations pointed out 
that could be used for storage of the blasted stone. Negotiations about the contents of 
the new partial master plan have constantly been held between the city of Espoo and 
the Uusimaa ELY Center. The plan has been shown to the public, and the officials of 
the city of Espoo are taking into account the remarks made by the Uusimaa ELY 
Center and the public. The new partial master plan still needs to be approved by the 
city council of Espoo and if there are appeals about it, they need to be resolved in the 
court. Only after the new partial master plan has gone through the political bodies of 
the city of Espoo and the possible appeals have been processed, the new plan can be 
deemed lawful. The processes for approving new local detailed plans, which are 
needed for the required increase in housing production set by the Finnish government, 
cannot start until the partial master plan is deemed lawful. Preparations for the local 
detailed plans have already been made proactively. 
Two environmental impact assessments have been made in the Finnoo development 
project, because the assessments need to be done for the approval of the new partial 
master plan. One is for the Finnoo harbor area and the other is for the power plant that 
is located near the Finnoo shore. The Finnoo harbor environmental impact assessment 
deals with the impacts of the dredging and fillings that would be done in the sea. The 
document does not note what kind of stone aggregate would be used in the fillings or 
where the stone aggregate comes from. Instead, it focuses on the amount of mass 
needed for the fillings and what kind of dredging needs to be done. The outcome of 
this environmental impact assessment process was that the Uusimaa ELY Centre 
accepted the document, but made some remarks about problems and deficiencies that 
need to be addressed in further planning. This means that the officials of the city of 
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Espoo need to make some additional investigations regarding the environmental 
impacts.  
The other environmental impact assessment was made regarding the power plant that 
is located near the sea shore of Finnoo. In the eyes of the officials of the city of Espoo, 
this was huge waste of time. It took almost a year to finish the investigations about 
what the power plant means to the area. The result was that the impacts of the power 
plant mainly reach the power plant area itself and not the further surroundings. It was 
a bit unclear to the officials of the city of Espoo why they needed to do the 
environmental impact assessment of the power plant, instead of the company that 
owns the power plant. Even though the officials of the city of Espoo feel that the 
environmental impact assessments require unnecessary work and hinder other 
important processes, they are still an integral part of land usage planning and they need 
to be done. They cannot be avoided, if you wish to get the new partial master plan 
approved. 
The construction of the metro line requires a lawful underground detailed plan, which 
was made in 2013. No appeals regarding it were submitted. The plan enables the 
construction of the underground metro tunnels and the related aboveground structures 
such as the metro stations. The underground local detailed plan does not take into 
account the blasted stone material from the tunnels. A question arose during the 
process simulation discussion about the underground local detailed plan: 
“Could this underground local detailed plan be a good means of taking the blasted 
stone material into account?”  
It was also said during the discussion, that aggregate stone was thought upon while 
the underground local detailed plan was prepared, but the question regarding the 
blasted stone material was not solved. There is no requirement for the underground 
local detailed plan to take the to-be-mined blasted stone into account. 
Permits 
In the discussed scenario for the future development of Finnoo area, two permits are 
needed. A water permit is needed for the construction of the artificial island. The 
environmental impacts of the construction of the island need to be investigated. These 
include, for example, the changes to the sea currents and the effects on the opacity of 
the sea water. In addition, an environmental permit is needed for the crushing plant. A 
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crushing plant causes dust and noise problems to the nearby area, and therefore those 
effects need to be taken into account. There are certain requirements for the 
establishment of a crushing plant and its distance to the nearest settlements. 
The technical sector of the municipality is in charge of acquiring the needed permits. 
Unlike the partial master plan and the local detailed plans, the permits need not to be 
approved by the city council of Espoo. Instead, the Regional State Administrative 
Agencies are in charge of handling both water and environmental permit applications 
and their approval. Similar to the planning process, citizens and legal organizations 
can make appeals about water and environmental permits. 
Local area users 
The users of the local area are affected by the planned future scenario of Finnoo area. 
The plans to build an artificial island and to move the shoreline with fillings affect the 
harbor operations in the area. The users of the harbor currently have a ten-hectare area 
for storing their boats during winter time. The  new size of the area will be half of the 
current size or even smaller in the future if the plans come true. This means that a lot 
of the boat owners would have to move their boats elsewhere for the winter time. The 
boatmen are used to storing their boats in the harbor area, and this change would mean 
that they would have to transport their boats twice a year between the harbor and the 
new winter storage area. Transportation of the boats and the new storage area inflict 
both costs as well as inconveniences for the boatmen. The city of Espoo has surveyed 
different winter storage alternatives for the boats that would need to be moved away. 
Local residents 
According to an interviewee, the case study area features a vigilant group of residents. 
The number of people living in the area is relatively small, but they are highly alert to 
environmental effects. There has been a power plant in the area for a long time, and 
the residents feel like it pollutes the air even though only water vapor comes out of the 
power plant’s chimneys. The local residents have a really low tolerance towards 
environmental effects such as noise and dust problems. They feel like bad things are 
constantly happening in the area and if, for example, construction begins, it would 
only increase environmental problems in the area. 
One interviewee expressed that because of the alertness of the local residents, it is 
important to clarify their worries and concerns and engage them in the planning. In 
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the planning phase of a project, attention should be paid to addressing these worries 
and concerns and solving them should be made visible to the residents.  
Environmental and natural factors 
The environment center of the city of Espoo makes sure that environmental and natural 
factors are considered in all urban development projects of the city. The decisions 
about what is to be built and where come from other departments of the city and the 
environment center makes sure that the environmental and natural values are 
preserved when those projects are carried out. There are a lot of different things to 
consider when assessing environmental and natural effects. The prioritization of 
environmental and natural values is not only for the environment center to decide, but 
political decisions play a big role. The environment center however expresses its views 
about conflicts regarding environmental and natural values. 
In the interviews, it came clear that there are many environmental and natural factors 
that need to be considered in the development of the Finnoo area. In the middle of the 
Finnoo area, there is a protected wetland for birds. Protection of flying squirrels is of 
high importance in the area too. In the shore waters, there lives a certain protected 
species of leaf beetle, macroplea pubipennis. In the Finnoo project, the most important 
factors have been the preservation of flying squirrels and the shore waters. This means, 
for example, that the preservation of flying squirrels is more important than reducing 
the transportation distances of aggregate stone and thus the emissions from trucks. 
Appeals 
Appeals prolong both the planning and permit processes. It was strongly emphasized 
in the interviews, that appeals break the schedules of projects. One single appeal slows 
down the handling of a plan or a permit application. In the Finnoo development 
project, there are many different interests that can cause people to make appeals about 
the plans or permits. 
The local area users, the boatmen, are likely to make an appeal since the winter storage 
area for their boats is planned to be moved. The local residents can make an appeal, 
because they are concerned about their living environment and its safety. People or 
organizations concerned about natural and environmental values are likely to make an 
appeal too, since there are a lot of natural values to be preserved in the area. 
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In a case like this, it is nearly impossible to avoid appeals. Due to the strong interests 
of different stakeholders, it is hard to negotiate with them. It is worthwhile to try to 
achieve a dialogue, but it is hard to influence the stakeholders in a way that they would 
drop the appeals. Thus, the municipal organization should prepare the plan and permit 
applications and the needed investigations so thoroughly and properly that they will 
hold up in court.  
“The most unfortunate thing is if it [plan or permit] does not hold up in court, the 
situation goes back to the starting point.” 
The plan and permit processes can always be slowed down with appeals from 
stakeholders. It is important to prepare for that by finding out all the different things 
that need to be investigated and making the investigations properly. If it is decided in 
the court that further investigations need to be made based on an appeal, it will slow 
down the process even more.  
8.4. FROM CURRENT PROBLEMS TO FUTURE 
IMPROVEMENTS 
It was evident from the empirical data, that the current problems were widely known 
among the interviewees and the process simulation participants. In addition, they saw 
possibilities for future improvements in dealing with the problems and moving 
towards resource-efficient aggregate stone use. 
The cost of transporting the blasted stone 
One thing that opened the eyes of many process simulation participants was the 
monetary value assigned to the transportation of the blasted stone material. The supply 
of the blasted stone material from the metro project was depicted at the bottom of the 
process model. The total amount of blasted stone is about 3,4 million cubic meters. 
The whole amount of stone is going to be blasted in the next couple of years. It costs 
40 cents per kilometer to transport a cubic meter of the blasted stone with a truck. 
Therefore, the assigned cost for transporting the 3,4 million cubic meters of blasted 
stone material is 1,36 million euros per kilometer. 
These numbers were introduced to the process simulation participants by a 
representative of the metro project. Every extra kilometer that the blasted stone 
material is transported costs around 1,4 million euros. Also, the fact that the Finnoo 
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area will be constructed in the future means, that eventually some sort of aggregate 
stone material is needed there. This means back and forth transportations which double 
the costs and harm the environment. 
 “This is a really big economic question and also an environmental one, because if 
the blasted stone is transported back and forth, it affects the environment.” (Member 
of the city council during the process simulation) 
The members of the city council who attended the process simulation were not 
interviewed. Their understanding about the current problems, though, increased 
because of the process simulation as demonstrated by the citation above. They got 
valuable information out of the process simulation discussion, which they can use in 
the future to help with political decision making. The political decisions of a 
municipality, especially the ones about master plans and local detailed plans, have a 
big impact on the use of rock aggregates and their storage. Political decisions play a 
big role in the prioritization of environmental and natural values, as mentioned earlier.  
Directing the possible cost savings 
In the interviews, the targeting of the potential cost savings from resource-efficient 
aggregate use was discussed. The potential cost savings are project-specific and even 
though the metro project is a project of the city of Espoo, the savings cannot be 
directed towards another project. If the mentioned transportation costs are avoided, 
the savings go to the metro project. If the blasted stone material can be used in the 
nearby area, the savings will be directed towards the Finnoo area development project, 
since the stone aggregates need not to be bought from somewhere else. The local area 
residents and users however can be affected by disturbances caused by transportation. 
If the savings could be somehow targeted towards them, maybe they would be more 
toleration towards the disturbances. If the area could somehow benefit from the cost 
savings, the likelihood of appeals concerning possible permits or plans would probably 
be decreased. 
Streamlining the collaboration with administrative officials 
The collaboration with administrative officials in projects involving plans and permits 
has been viewed as quite a hindrance. The approach of administrative officials is 
viewed as controlling rather than orientated towards problem-solving. The current 
legislation encourages this type of an approach, where the focus is on listing the 
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shortages of investigations rather than finding solutions. The perception of the bigger 
picture is missing from the administrative officials. 
As a part of the procees of the Finnoo development project, a work group of officials 
was formed in late 2015 to investigate the administrative challenges of aggregate stone 
use in urban development, and to come up with ideas to improve the legislation. The 
work group consists of the representatives of the city of Espoo, the Finnish Ministry 
of Environment, the Regional State Administrative Agencies of Southern Finland and 
the Uusimaa ELY Centre. The work group gathered together a couple of times to 
discuss and exchange knowledge about the Finnoo urban area development project. 
During the process simulation, a representative of the Regional State Administrative 
Agencies of Southern Finland commented that this kind of a work group of officials 
is important so that early on all the officials of different organizations know what is 
going to happen in the project. Then, they can be well-prepared for the incoming 
applications and also inform the project members, which in this case are the Espoo 
city officials, of all the needed investigations. The actions of the work group have been 
seen as a positive thing, even though the case of the Finnoo area development project 
is complicated by a very tight schedule. It was noted by the representative of the 
Finnish Ministry of Environment that these discussions and planning of procedures in 
the work group would have been needed a lot earlier in the process. 
Mass coordination 
Both in the interviews and in the process simulation discussion, mass coordination 
activities were mentioned as a way to avoid situations similar to the Finnoo case 
example. The city of Helsinki currently employs a mass coordinator, whose job is to 
coordinate the sources of masses, such as stone aggregates, and the projects, where 
masses are needed. This was seen as a good example and as something that the city of 
Espoo could learn from.  
“The municipality itself is the biggest user and producer [of stone aggregates]. And 
therefore the responsibility is on the municipality.” 
The citation above highlights the role of the municipality in mass coordination 
activities, and that the municipality should take the responsibility for organizing it. It 
is known, that the municipality has a lot of projects where stone aggregates are either 
needed or produced. However, the stone aggregates are not coordinated at the moment. 
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The optimal solution, though, would not be mass coordination inside the municipality. 
The geographical area should involve all the nearby municipalities.  
“The best solution would be that this coordination was done collaboratively between 
the big cities in the Helsinki metropolitan area.” 
Concerning the Finnoo area, the optimal situation would be reached if the big cities of 
the Helsinki metropolitan area were to collaborate in mass coordination. This already 
happened in the first phase of the metro project, when a lot of the blasted stone material 
was transported from Espoo to Helsinki.  
“Systematics is always the first thing that needs to be achieved.” 
According to the data, a system for mass coordination is the first thing needed. Then, 
you could assess individual municipal projects within the system. There should be an 
inventory, that records the places where stone aggregates are stored or can be stored, 
as well as the places where stone aggregates are needed. Different types of stone 
aggregates, their amounts and the permits would be handled with the mass 
coordination system. 
8.5. SUMMARY OF THE FINDINGS 
In this chapter, the findings from the empirical data are summarized to characterize 
the current process of the resource-efficient aggregate use in the Finnoo urban area 
development project as well as the development ideas for the future process. There are 
different challenges and factors that have had an impact leading up to the current 
situation, which involves lack of planning and perception of the overall picture 
regarding the use of stone aggregates in municipal projects. External factors and 
processes also play a big role in the resource-efficient stone aggregate use process. 
Many stakeholders understand the problems in the current situation but also see ideas 
for improving the process in the future. I have compiled the empirical findings into 
two figures. Figure 6 depicts the current process and the factors affecting it and thus, 
answers the research question 1.1: what are the challenges of the current combined 
process? 
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Figure 6: Current aggregate stone use process in the Finnoo development project 
Currently, there is not a clear process of resource-efficient aggregate stone use in the 
Finnoo development project. The overall situation can be described with lack of 
planning and perception of the bigger picture. The questions regarding aggregate stone 
use are only occasionally discussed in individual projects of the municipality among 
the officials. No one is responsible for coordinating the supplies and demands of stone 
aggregates between different municipal projects. A lot of money and resources could 
be saved with more efficient aggregate stone use, but different challenges and factors 
have affected the lead-up to the current situation. The metro project was prioritized 
heavily in the decision-making of the municipality. This meant that the other related 
processes, such as the partial master plan process of Finnoo, were not ready for the 
sudden supply of blasted stone aggregate from the metro project.  The usual way of 
working in the municipality regarding stone aggregate use in projects did not support 
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the coordination of the aggregate stone masses from the metro project to other 
municipal projects. Also, the amount of blasted aggregate stone from the metro project 
is so huge, that it makes the market situation abnormal. Usually, the supply and 
demand for stone aggregates are much closer to each other, but the blasted stone 
aggregate from the metro project makes the supply exceed the demand by a lot. 
Finally, the lack of areas for temporary storing or crushing of the stone aggregates 
makes it even harder to utilize the blasted stone aggregates from the metro project. 
A variety of external factors and processes affect the current state of stone aggregate 
stone use in the case study context. The master plans and local detailed plans approved 
by the municipality have a lot of impact on the use and storage of stone aggregates. 
The planning processes are participatory in their nature and involve the relevant 
stakeholders. Appeals can be made about the plans and if there are appeals, they need 
to be handled in a court of law. The same goes for the environmental and water 
permits, both of which are needed in the Finnoo urban area development project. The 
Finnoo area residents and users form a relevant factor, which needs to be considered. 
They are affected by the plans and permits in the case study example, and they can 
affect the planning and permit processes through appeals. Environmental and natural 
values of the case area must be considered when making plans and permit applications. 
Environmental impact assessments need to be done to sufficiently investigate all the 
impacts on the local environment. It is crucial to properly investigate all the 
environmental impacts, so that the plans and permits are more likely to hold up in 
court, if there are appeals. These external factors and processes cannot be dismissed, 
if the process of resource-efficient aggregate stone use is to be developed further. They 
are external to the organizational context of the municipality, but must be considered 
when planning resource-efficient aggregate stone use. These external factors and 
processes, especially the appeals, are seen in a very negative light according to the 
data.  
The empirical data revealed a clear understanding of the current problems and future 
improvement possibilities among different stakeholder. The problems were well-
known among the interviewees and most of the process simulation participants. Other 
factors, goals and duties take priority over the coordination and planning of aggregate 
stone use since it is not managed by anyone. Therefore, no one can be said to be 
responsible for the present situation. However, many improvements were perceived 
that could help in avoiding situations like this in the future. Figure 7 summarizes the 
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development ideas for the improved process of aggregate stone use and thus, answers 
the research question 1.2: what are the development ideas for the current combined 
process? 
 
Figure 7: Summary of the development ideas for the improved process of 
aggregate stone use 
Mass coordination is a future improvement idea identified by the interviewees and the 
process simulation participants to tackle the problems of the current situation. Mass 
coordination refers to coordinating the demands and supplies of stone aggregates from 
different municipal projects. The coordination should happen between the different 
functions of the municipality and their projects. Compilation of data from all 
municipal projects about their aggregate stone use helps in matching the supplies and 
needs of stone aggregates between projects. In addition, the nearby municipalities 
should be involved in collaboration regarding mass coordination since the distances 
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to nearby municipalities or cities can sometimes be shorter than to other parts of the 
own municipality. Thus, it can be more resource-efficient to use aggregate stone 
coming from another municipality’s project. 
Another improvement idea is streamlining the collaboration with administrative 
officials. Communicating the project plans and schedules that involve aggregate stone 
use to the administrative officials is important so that they can give accurate 
information to the public servants about all needed documents and assessments, and 
better prepare for the upcoming necessary permit processes. Collaboration and 
communication with the administrative officials reduces the time wasted on 
negotiations and handling of the permits. 
Finally, all the relevant stakeholders should be kept informed and involved in issues 
regarding aggregate stone use. Local area users and residents should be informed of 
the effects of aggregate stone use to avoid unnecessary appeals. Elected officials of 
the municipality should receive accurate information about the effects of aggregate 
stone use to be used in their political decision making. These effects include both 
changes to the local environment as well as the cost savings acquired through 
resource-efficient use of stone aggregates. With mass coordination activities, a lot of 
money and resources could be saved. Directing the cost savings appropriately, for 
example towards local area infrastructure and residents, could help avoid appeals from 
stakeholders whose living environments and interests are affected by mass 
coordination activities. 
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IV DISCUSSION AND CONCLUSIONS 
This final part of the thesis concludes it by first interpreting the empirical findings 
through the theoretical lenses of lean thinking in chapter 9. The key characteristics of 
a generic resource-efficient aggregate stone use process are derived based on the 
chapter’s analysis. Chapter 10 evaluates the research conducted in this master’s thesis 
and finally, chapter 11 presents the implications of the study. 
9. INTERPRETING THE FINDINGS THROUGH LEAN 
THINKING 
This chapter applies lean thinking to interpreting the development ideas for the 
aggregate stone use process found in the empirical study (Figure 7, p. 71). The three 
development ideas are further refined to be used in the creation of the key 
characteristics for a generic resource-efficient aggregate stone use process (Figure 8). 
Mass coordination activities 
Lean thinking aims to identify and optimize all value adding activities and remove all 
redundant activities or waste from the value creation process.  This core mentality of 
lean thinking about removing waste and creating value is applicable to the mass 
coordination activities. The transportation and temporary storing of stone aggregates 
are wastes that can be reduced with mass coordination. It creates savings and value for 
the municipal organization, when the aggregate stone resources of different municipal 
projects are used resource-efficiently. Matching the time windows of projects can 
reduce the amount of stone aggregates bought from outside sources and it helps with 
the problems of finding storage areas for stone aggregates since they are not needed 
as often. 
However, the current situation of aggregate stone use in the case study context is that 
it is an uncoordinated, invisible process that occurs in discussions between public 
servants. According to the theoretical synthesis, the starting point of lean 
implementation is that there is a process that needs development. In this case, the 
process should be first defined so that it can be developed with lean thinking 
principles. An owner should be assigned to the mass coordination process and the 
owner is responsible for developing the process further. The mass coordination 
activities, though, should not only happen in the municipal organization but rather 
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between the nearby municipalities. This makes the context inter-organizational which 
according to the theoretical synthesis means that a collaborative atmosphere and 
contextual understanding need to be achieved as prerequisites for lean 
implementation. One of the municipalities or a joint inter-municipal organization 
should be in charge of the lean implementation, as inter-organizational lean 
implementation requires a focal organization that is in charge of the process 
development. Once the prerequisites are achieved, application of lean through waste 
elimination, partnering, and structuring the context can start. The continuous 
improvement mindset of lean should also be implemented throughout the inter-
organizational process. 
Streamlining the collaboration with administrative officials 
Application of lean thinking to the external processes with administrative officials is 
not possible. The permit application and plan approval processes are defined in law, 
and therefore lean thinking cannot be applied to them. Lean thinking can only be 
applied to the parts of these processes that happen inside the municipal organization 
such as the preparation of the permit applications and plans. The needs for plans and 
permits for the realization of municipal projects should be clarified early in the 
projects so that the public servants can start preparing all the necessary documents 
early enough. Otherwise, a lot of time, money, and resources are wasted when the 
projects are delayed due to missing permits or plans.  
Keep all relevant stakeholders informed and involved  
Lean thinking is not applicable to the processes involving external stakeholders such 
as elected officials and local area residents or users. The elected officials have their 
own legally defined decision making processes which means they cannot be modified 
according to lean principles. However, the elected officials can be accurately informed 
of resource-efficient aggregate stone use and its effects. This can promote lean 
thinking, if the elected officials have information of the cost savings that are 
achievable with lean, resource-efficient aggregate stone use. The local area users and 
residents can delay the plan approval and permit application processes through 
appeals. These delays in large municipal projects always inflict more costs and 
therefore they can be considered as waste. It is impossible to manage the intentions of 
local area users and residents about submitting appeals, but the municipal organization 
can try to reduce the number of appeals with open and honest communication. This 
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means informing the local area residents and users about the effects of resource-
efficient aggregate stone use to their livelihoods and interests. The municipal 
organization can try to direct the cost savings and other benefits achieved with 
resource-efficient aggregate stone use to the development of the area affected by it. 
In conclusion, lean thinking can be applied to the development of the mass 
coordination activities of the municipal organization. Lean thinking, though, cannot 
be applied to streamlining the collaboration with administrative officials or to the 
involvement of relevant stakeholders in the process since the processes move outside 
the organization’s boundaries and they are therefore not controllable. The results of 
this chapter’s analysis were used to derive the key characteristics of a generic resource-
efficient aggregate stone use process, which are depicted in Figure 8. The figure 
answers the second research question (RQ2) of this master’s thesis: what are the key 
characteristics of a generic resource-efficient aggregate stone use process? 
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Figure 8: The key characteristics of a generic resource-efficient aggregate stone 
use process 
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10. EVALUATION OF THE RESEARCH 
Lincoln and Guba (1985) use trustworthiness as a measure to evaluate qualitative 
studies. It is appropriate to use trustworthiness to evaluate this master’s thesis since it 
features a qualitative research approach. Trustworthiness can be evaluated with the 
four criteria of credibility, transferability, dependability, and confirmability (Lincoln 
and Guba, 1985). 
The credibility of a study refers to the degree of which the results are credible or 
believable (Lincoln and Guba, 1985). In this master’s thesis, credibility was built by 
interviewing relevant people from many different backgrounds and organizations, thus 
providing a believable set of data. In addition, the author of this thesis conducted 
preliminary interviews to better understand the research context and to therefore 
achieve more credible results. 
Transferability refers to the possibility of transferring or generalizing the results of the 
research to other contexts or settings (Lincoln and Guba, 1985). The results of this 
master’s thesis are context specific since a single case study was used as a research 
method. Therefore, the results are not easily transferable to other contexts or settings. 
However, transferability of this thesis has been established by describing the research 
context and the research process in a detailed fashion. In the end, the responsibility of 
judging the transferability is on the person who wishes to transfer the results of the 
study (Lincoln and Guba, 1985). 
Dependability refers to the reliability of the study, whereas confirmability refers to the 
ability of other researchers to confirm or corroborate the results of the study (Lincoln 
and Guba 1985). Both dependability and confirmability of this master’s thesis have 
been established by describing the data collection and analysis processes as well as 
the research process. 
In the initial phases of conducting this master’s thesis, two objectives were set: 
 To understand the process of resource-efficient aggregate stone use in a case 
study 
 To develop a generic model of a resource-efficient aggregate stone use 
process by applying lean thinking 
The first objective was certainly achieved. The process of resource-efficient aggregate 
stone use was not first found in the case study. The Finnoo urban area development 
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project was modelled and the current situation of aggregate stone use in the case study 
context was examined. It was evident from the empirical data, that the current process 
of aggregate stone use, which was described as an uncoordinated and invisible process, 
was not a resource-efficient process. Therefore, the key characteristics of a generic 
resource-efficient aggregate stone use process, presented in Figure 8 (p. 69), were 
derived based on the development ideas from the empirical data and the application of 
the theoretical synthesis of lean thinking to the ideas. Thus, also the second objective 
of the thesis was achieved.  
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11. IMPLICATIONS OF THE STUDY 
The implications of this master’s thesis are presented in this chapter by first describing 
the practical contributions in chapter 11.1, and then presenting the theoretical 
implications and future research suggestions in chapter 11.2. 
11.1. PRACTICAL CONTRIBUTIONS 
The empirical study of this thesis combined with the theoretical findings provide 
valuable information about the possibilities and issues of resource-efficiency in 
aggregate stone use. The municipal organization from the case study and practitioners 
in the aggregate stone industry can make use of the following practical contributions 
and recommendations that this master’s thesis provides: 
 The process model of the urban area development project helps people 
involved in the project understand how their work affect others and how it is 
connected to the use of stone aggregates. 
 The empirical findings of the study provide elected officials accurate 
information about the use of stone aggregates. They can better take the 
possibilities and issues of aggregate stone use into account in their decision-
making processes. 
 The process of aggregate stone use should be brought into better attention in 
the municipal organization and developed according to the key characteristics 
of a resource-efficient aggregate stone use process presented in Figure 8 (p. 
69). 
 The municipalities in the metropolitan area of Finland should start 
collaborating and using the stone aggregates of the area in a resource-efficient 
manner. 
 The resource-efficient aggregate stone use process requires systematic, long-
term planning based on data from construction projects of the municipality or 
municipalities in the area about the uses and needs of stone aggregates. 
 Frequent communication and collaboration between municipal organizations 
and administrative officials is a crucial part of the resource-efficient aggregate 
stone use process. Other stakeholders, including elected officials, local area 
users, and residents, should be kept informed and involved in the process as 
well.  
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 Permit application and plan approval processes have a significant impact on 
the resource-efficient use of stone aggregates. The administrative officials 
should try to find ways to speed up and ease these processes for the applicants 
to promote the resource-efficient use of stone aggregates. 
  This master’s thesis sheds light on the environmental, social, and economic 
impacts of resource-efficiency in the use of stone aggregates. 
 The literature review of lean thinking and the theoretical synthesis provide 
guidelines for lean implementation in intra-, and inter-organizational settings.  
 Adapting lean thinking principles is recommended for the municipal 
organization of the case study as a good starting point for shifting towards the 
resource-efficient aggregate stone use process. 
11.2. THEORETICAL IMPLICATIONS AND FUTURE 
RESEARCH 
Lean thinking has not been researched before in a complex, municipal context in 
which the empirical study of this master’s thesis took place. The full-fledged 
application of lean thinking in the context of this thesis proved to be difficult since 
lean thinking could not be applied to all the parts of the resource-efficient aggregate 
stone use process. Lean thinking could not be applied to the processes that were 
external to the municipal organization and outside its control. These included the 
permit application and plan approval processes, which have been defined in law, and 
the involvement of elected officials, local area users, and residents. However, lean 
thinking could be applied to the parts of the process that occur inside the organization. 
The current processes regarding the use of stone aggregates in the municipal 
organization produce a lot of waste and are not optimized per lean thinking principles. 
The results of this master’s thesis are limited to the case study context. More research 
in similar contexts would be beneficial to deepen and enrich the findings and results 
of this master’s thesis. The applicability of the model of a generic resource-efficient 
aggregate stone use process, which is only a hypothesis, should be investigated in 
other urban area development projects. The key characteristics of a resource-efficient 
aggregate stone use process could be confirmed and refined after more research in the 
area. 
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Following future research topics are suggested by the author of this master’s thesis: 
 The implementation of the generic resource-efficient aggregate stone use 
process. How to start its implementation in the municipal organization? How 
to organize the collaboration between the nearby municipalities, the 
administrative officials, and other stakeholders? 
 The applicability of the generic model of resource-efficient aggregate stone 
use process in other settings. How applicable is the model in other urban area 
development projects or in other growth centers and cities of Finland? 
 The measurement of the environmental, social, and economic impacts of the 
resource-efficient aggregate stone use process. How can these impacts be 
measured and how big are they? 
 Lean thinking in complex contexts. How to implement lean into new, complex 
contexts? What are the prerequisites of lean implementation in such settings? 
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APPENDIX 1: INTERVIEW TEMPLATE 
Odotukset haastattelulle 
Olemme valmistelemassa REKI-hankkeeseen liittyvää työpajaa Aalto yliopiston 
SimLabiin. Työpajan teemana on lähikiviaineksen käyttö kaupunkisuunnittelussa. 
Esimerkkikohteena on Länsimetron Finnoon aseman tunnelilouhe ja 
sen hyödyntämismahdollisuudet Finnoon alueen kehittämisessä ja 
rakentamisessa.  Työpajaa varten haastattelemme mahdollisimman laajasti eri 
toimijoiden suhtautumista, odotuksia ja ajatuksia tästä aiheesta. Haastatteluja 
käytetään myös Artti Kaipaisen diplomityön empiriaosuuden keräämiseen. 
Haastattelu on jaettu kahteen osaan. Ensimmäinen osa keskittyy Finnoon 
metroaseman louhimiseen ja kiviaineksen käyttöön.  Haastattelun toisessa osassa 
pohdimme tarkemmin tunnelin louhinnasta syntyvän jätteen teemaa.   
 
Nauhoitamme vastauksenne tutkimustarkoituksiin. Niitä käytetään aina niin, että 
vastaaja ei ole tunnistettavissa.  Ensin kysymme taustatiedot.  
Haastateltavan esittäytyminen 
 Kuka olet? 
 Missä organisaatiossa työskentelet ja mitkä ovat työtehtäväsi? 
 Kuinka kauan olet työskennellyt kyseisessä organisaatiossa? 
 Miten työtehtäväsi liittyvät Finnoon alueen kehittämiseen ja siihen 
liittyvään Länsimetron tunnelilouhintaan? Mitä hyötyjä ja haittoja siitä on 
teidän organisaationne kannalta? 
Osa 1: Mahdollinen skenaario 
Länsimetron Finnoon aseman rakentamisen myötä Espoo haluaa ottaa Finnoon 
alueen asuinrakentamisen kohteeksi. Alueen rakentamisessa voitaisiin hyödyntää 
Länsimetron tunneleista louhittavaa kalliokiviainesta. Tämä toisi merkittäviä 
kustannussäästöjä Espoon kaupungille, auttaisi Länsimetron rakentamisen 
aikataulussa pysymistä, ja säästäisi ympäristöä. Kiviainesta saataisiin läheltä eikä 
tarvittaisi pitkiä ja kalliita rekkakuljetuksia suuntaan ja toiseen. Kalliokiviainesta ei 
voi kuitenkaan hyödyntää rakentamisessa sellaisenaan, vaan sitä täytyy ensin 
murskata ja jatkojalostaa. Alueelle tarvittaisiin siis väliaikainen kiviaineksien 
murskauslaitos. Yksi mahdollisuus olisi rakentaa Finnoon merenrantaan tekosaari 
tunnelin louhinnasta syntyvää kalliokiviainesta hyödyntäen ja pystyttää väliaikainen 
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murskauslaitos alueen rakentamisen ajaksi tälle tekosaarelle. Murskaustoiminnan 
loputtua noin kymmenen vuoden kuluttua tekosaari voitaisiin ottaa asuin- ja 
virkistyskäyttöön. 
 Mitä ajatuksia tällainen skenaario herättää? 
o Mitkä olisivat teidän näkökulmastanne sen hyviä puolia? Miksi? 
o Entä mitkä olisivat sen haittoja? Miksi? 
o Millä edellytyksillä tällainen skenaario voisi toteutua? Miksi? 
 Mitkä toimijat olisivat keskeisessä roolissa tässä projektissa? 
 Mikä teidän roolinne olisi siinä? 
 Mitä tärkeitä vaiheita näkisitte tämän kaltaisessa projektissa? 
Osa 2: Tunnelin louhinnasta syntyvä jäte 
Nyt lähdetään purkamaan siihen metrotunnelin louhintaan liittyviä osa-alueita ja 
niiden tärkeyttä louhinnasta syntyvän jätteen näkökulmasta. 
Minkälaista jätettä tai tuhlausta voi syntyä Finnoon metrotunnelin louhintaan 
liittyen? 
Kuinka tärkeää olisi mainitsemiesi jätteiden ja tuhlauksen minimointi Finnoon 
rakentamisen kannalta? 
Odotukset työpajalle 
Työpajassamme 2.2. käsittelemme Finnoon alueen kehittämistä ja Länsimetron 
tunnelilouhinnasta syntyvän kiviaineksen hyödyntämistä sen osana. 
 Mitä odotatte työpajalta? 
 Mitkä olisivat hyviä tuloksia, joita työpajan avulla voitaisiin saavuttaa? 
 Mitkä tahot pitäisi saada paikalle? 
o Entä keitä pitäisi haastatella tarpeellisen tiedon saamiseksi 
työpajan onnistumiseksi? 
Haastattelun päättäminen 
 Haluaisitteko kertoa vielä jotakin, mitä emme käsitelleet? 
 Kiitos haastattelusta 
 Toivottavasti pääsette itse mukaan työpajaan tiistaina 2. helmikuuta! 
Työpaja kestää koko päivän. 
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APPENDIX 2: FEEDBACK QUESTIONNAIRE 
TEMPLATE 
Kyselylomake 2.2.2016       
Lähikiviaines kaupunkisuunnittelussa -työpaja   
Aalto-yliopiston perustieteiden korkeakoulu, tuotantotalouden laitos, SimLab
          
Ole hyvä ja vastaa seuraaviin kysymyksiin. Halutessasi voit jatkaa vastauksiasi 
paperin kääntöpuolelle. Kiitos vastauksistasi.      
Vastaukset käsitellään anonyymisti.       
Nimesi: __________________________________________________________ 
           
Lean-ajattelussa sujuvoitetaan prosesseja pyrkimällä kaikenlaisten hukkien 
vähentämiseen.         
Minkälaisia hukkia Finnoon kehitysprosessissa syntyy lähikiviaineksen 
käyttöön liittyen? 
 
 
 
 
 
Miten näitä hukkia voisi vähentää? 
